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Current copies of the following documents are hereby made part of these contract documents
by reference. These documents are available on the DFCM web site at http://dfcm.utah.gov or are
available upon request from DFCM.

DFCM General Conditions dated May 25, 2005.
DFCM Application and Certification for Payment dated May 25, 2005.

Technical Specifications:
Drawings:

The Agreement and General Conditions dated May 25, 2005
have been updated from versions that were formally adopted
and in use prior to this date. The changes made to the Genera

Conditions are identified in a document entitled Revisions to
General Conditions that is available on DFCM’s web site a
://dfcm.utah.gov|
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INVITATION TO BID

Only firms that have been invited to submit bids on this project are allowed to bid on this project.
Sealed bids will be received by the Division of Facilities Construction and Management (DFCM) for:

CHILLER REMOVAL - BUSINESS AND TECHNOLOGY BUILDINGS
SALT LAKE COMMUNITY COLLEGE — REDWOOD ROAD CAMPUS
SALT LAKE CITY, UTAH

DFCM PROJECT NO: 06165660

Company Contact Fax
AMCI Tyler Lamont 801-261-8561
KOH Mechanical Harvey Hansen 801-254-6374
Ralph Tye & Sons Doug Tye 801-262-1391
US Mechanical Colby Adamson 801-785-6029
Carrier Service Wade Beams 801-486-6588

Bids will be in accordance with the Contract Documents that will be available at 9:00 AM on Monday,
January 29, 2007, and distributed in electronic format only on CDs from DFCM, 4110 State Office
Building, Salt Lake City, Utah and on the DFCM web page at http://dfcm.utah.gov. For questions
regarding this project, please contact Craig Wessman, DFCM, at 801-673-2107. No others are to be
contacted regarding this bidding process. The construction budget for this project is $55,000.

A mandatory pre-bid meeting will be held at 9:00 AM on Wednesday, February 7, 2007 in Room 202
of the Construction Trades (CT) Building at Salt Lake Community College Redwood Road Campus in
Salt Lake City, Utah. All bidders wishing to bid on this project are required to attend this meeting.

Bids will be received until the hour of 2:30 PM on Wednesday February 14, 2007 at the Wasatch
Building at the Utah State Fairpark, approximately 155 North 1000 West, Salt Lake City, Utah. Refer
to the map on the DFCM website for directions (http://dfcm.utah.gov/downloads/fairpark_map.pdf).
Bids will be opened and read aloud in the Wasatch Building at the Utah State Fairpark. NOTE: Bids
must be received at the Wasatch Building at the Utah State Fairpark by the specified time.

A bid bond in the amount of five percent (5%) of the bid amount, made payable to the Division of
Facilities Construction and Management on DFCM’s bid bond form, shall accompany the bid.

The Division of Facilities Construction and Management reserves the right to reject any or all bids or
to waive any formality or technicality in any bid in the interest of DFCM.

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT

Marla Workman, Contract Coordinator
4110 State Office Building, Salt Lake City, Utah 84114
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PROJECT DESCRIPTION

This project is to remove two existing chillers which are no longer in service. One chiller is a Carrier
centrifugal chiller located in the Business Building. Associated work with this chiller is to revise some
of the chilled water piping in the mechanical room to make the central chilled water loop operate
better. Also includes the removal of the cooling tower which serviced this chiller along with some of
the condenser water piping. The electrical work includes removal of the wiring which services the
equipment being removed.

The second chiller is an absorption chiller located in the Technology Building. This work includes
removal of the piping from the chiller back to the main lines serving the chiller and capping those
lines. This includes condenser water, chilled water, and steam and condensate piping. Also include is
the removal of the electrical service to the equipment. There are pumps and condensate pumps which
will also be removed.

Removal of the refrigerant (R-11) and the lithium bromide solution is included as a part of this project.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

PROJECT SCHEDULE

PROJECT NAME: CHILLER REMOVAL - BUSINESS AND TECHNOLOGY BUILDINGS
SALT LAKE COMMUNITY COLLEGE - REDWOOD ROAD CAMPUS
SALT LAKE CITY, UTAH
DFCM PROJECT #: 06165660
Event Day Date Time Place
Bidding Documents Monday January 29, 2007 9:00 AM DFCM
Available 4110 State Office Bldg
SLC, UT or DFCM web site *
Mandatory Pre-bid Wednesday | February 7, 2007 9:00 AM Construction Trades Bldg Rm
Site Meeting 202
Salt Lake Community College
Redwood Road Campus
Salt Lake City, UT
Last Day to Submit Friday February 9,2007 | 12:00 NOON | E-mail to Craig Wessman
Questions (cwessman(@utah.gov) or
fax to 801-538-8487
Addendum Issued Monday February 12, 2007 4:.00 PM DFCM web site *
Responding to
Questions (if needed)
Prime Contractors Wednesday | February 14, 2007 2:30 PM Wasatch Building
Turn In Bid and Bid Utah State Fairpark
Bond Approx 155 North 1000 West
Salt Lake City, UT **
Sub-contractor List Thursday | February 15, 2007 2:30 PM DFCM
Due 4110 State Office Bldg
SLC, UT
Fax 801-538-3677
Substantial Completion Friday April 6, 2007
Date

* NOTE: DFCM’s web site address is http://dfcm.utah.gov

**  Due to the ongoing construction on Capitol Hill and the anticipated shortage of parking during 2007,
all bids will be received and opened at the Wasatch Building at the Utah State Fairpark. Refer to map
on the DFCM web site for directions (http://dfcm.utah.gov/downloads/fairpark map.pdf)
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management

BID FORM

NAME OF BIDDER DATE

To the Division of Facilities Construction and Management
4110 State Office Building
Salt Lake City, Utah 84114

The undersigned, responsive to the "Notice to Contractors" and in accordance with the "Instructions to
Bidders”, in compliance with your invitation for bids for the CHILLER REMOVAL — BUSINESS
AND TECHNOLOGY BUILDINGS — SALT LAKE COMMUNITY COLLEGE — REDWOOD
ROAD CAMPUS - SALT LAKE CITY, UTAH — DFCM PROJECT NO. 06165660 and having
examined the Contract Documents and the site of the proposed Work and being familiar with all of the
conditions surrounding the construction of the proposed Project, including the availability of labor,
hereby proposes to furnish all labor, materials and supplies as required for the Work in accordance
with the Contract Documents as specified and within the time set forth and at the price stated below.
This price is to cover all expenses incurred in performing the Work required under the Contract
Documents of which this bid is a part:

I/We acknowledge receipt of the following Addenda:

For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we agree to
perform for the sum of:

DOLLARS ($

(In case of discrepancy, written amount shall govern)

I/We guarantee that the Work will be Substantially Complete by April 6, 2007, should I/we be the successful
bidder, and agree to pay liquidated damages in the amount of $175.00 per day for each day after expiration of
the Contract Time as stated in Article 3 of the Contractor’s Agreement.

This bid shall be good for 45 days after bid opening.

Enclosed is a 5% bid bond, as required, in the sum of

The undersigned Contractor's License Number for Utah is

Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10) days,
unless a shorter time is specified in the Contract Documents, and deliver acceptable Performance and Payment
bonds in the prescribed form in the amount of 100% of the Contract Sum for faithful performance of the
contract.
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BID FORM
PAGE NO. 2

The Bid Bond attached, in the amount not less than five percent (5%) of the above bid sum, shall become the
property of the Division of Facilities Construction and Management as liquidated damages for delay and
additional expense caused thereby in the event that the contract is not executed and/or acceptable 100%
Performance and Payment bonds are not delivered within the time set forth.

Type of Organization:

(Corporation, Partnership, Individual, etc.)

Any request and information related to Utah Preference Laws:

Respectfully submitted,

Name of Bidder

ADDRESS:

Authorized Signature
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INSTRUCTIONS TO BIDDERS

1. Drawings and Specifications, Other Contract Documents

Drawings and Specifications, as well as other available Contract Documents, may be obtained as stated
in the Invitation to Bid.

2. Bids

Before submitting a bid, each contractor shall carefully examine the Contract Documents, shall visit
the site of the Work; shall fully inform themselves as to all existing conditions and limitations; and
shall include in the bid the cost of all items required by the Contract Documents. If the bidder
observes that portions of the Contract Documents are at variance with applicable laws, building codes,
rules, regulations or contain obvious erroneous or uncoordinated information, the bidder shall
promptly notify the DFCM Representative and the necessary changes shall be accomplished by
Addendum.

The bid, bearing original signatures, must be typed or handwritten in ink on the Bid Form provided in
the procurement documents and submitted in a sealed envelope at the location specified by the
Invitation to Bid prior to the deadline for submission of bids.

Bid bond security, in the amount of five percent (5%) of the bid, made payable to the Division of
Facilities Construction and Management, shall accompany bid. THE BID BOND MUST BE ON THE
BID BOND FORM PROVIDED IN THE PROCUREMENT DOCUMENTS IN ORDER TO BE
CONSIDERED AN ACCEPTABLE BID.

If the bid bond security is submitted on a bid bond form other than DFCM’s required bid bond form,
and the bid security meets all other legal requirements, the bidder will be allowed to provide an
acceptable bid bond by the close of business on the next business day following notification by DFCM
of submission of a defective bid bond security. NOTE: A cashier’s check cannot be used as a
substitute for a bid bond.

3. Contract and Bond

The Contractor's Agreement will be in the form found in the specifications. The Contract Time will be
as indicated in the bid. The successful bidder, simultaneously with the execution of the Contract
Agreement, will be required to furnish a performance bond and a payment bond, both bearing original
signatures, upon the forms provided in the procurement documents. The performance and payment
bonds shall be for an amount equal to one hundred percent (100%) of the contract sum and secured
from a company that meets the requirements specified in the requisite forms. Any bonding
requirements for subcontractors will be specified in the Supplementary General Conditions.
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INSTRUCTIONS TO BIDDERS
PAGE NO. 2

4. Listing of Subcontractors

Listing of Subcontractors shall be as summarized in the “Instructions and Subcontractor’s List Form”,
which are included as part of these Contract Documents. The Subcontractors List shall be delivered to
DFCM or faxed to DFCM at (801)538-3677 within 24 hours of the bid opening. Requirements for
listing additional subcontractors will be listed in the Contract Documents.

DFCM retains the right to audit or take other steps necessary to confirm compliance with requirements
for the listing and changing of subcontractors. Any contractor who is found to not be in compliance
with these requirements is subject to a debarment hearing and may be debarred from consideration for
award of contracts for a period of up to three years.

5. Interpretation of Drawings and Specifications

If any person or entity contemplating submitting a bid is in doubt as to the meaning of any part of the
drawings, specifications or other Contract Documents, such person shall submit to the DFCM Project
Manager a request for an interpretation thereof. The person or entity submitting the request will be
responsible for its prompt delivery. Any interpretation of the proposed documents will be made only
by addenda posted on DFCM’s web site at http://dfcm.utah.gov. Neither the DFCM nor A/E will be
responsible for any other explanations or interpretations of the proposed documents. A/E shall be
deemed to refer to the architect or engineer hired by DFCM as the A/E or Consultant for the Project.

6. Addenda

Addenda will be posted on DFCM’s web site at http://dfcm.utah.gov. Contractors are responsible for
obtaining information contained in each addendum from the web site. Addenda issued prior to the
submittal deadline shall become part of the bidding process and must be acknowledged on the bid
form. Failure to acknowledge addenda may result in disqualification from bidding.

7. Award of Contract

The Contract will be awarded as soon as possible to the lowest, responsive and responsible bidder,
based on the lowest combination of base bid and acceptable prioritized alternates, provided the bid is
reasonable, is in the interests of the State of Utah to accept and after applying the Utah Preference
Laws in U.C.A. Title 63, Chapter 56. DFCM reserves the right to waive any technicalities or
formalities in any bid or in the bidding. Alternates will be accepted on a prioritized basis with
Alternate 1 being highest priority, Alternate 2 having second priority, etc.
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INSTRUCTIONS TO BIDDERS
PAGE NO. 3

8. DFCM Contractor Performance Rating

As a contractor completes each DFCM project, DFCM, the architect/engineer and the using agency
will evaluate project performance based on the enclosed “DFCM Contractor Performance Rating”
form. The ratings issued on this project will not affect this project but may affect the award on future
projects.

9. Licensure

The Contractor shall comply with and require all of its subcontractors to comply with the license laws
as required by the State of Utah.

10. Right to Reject Bids

DFCM reserves the right to reject any or all Bids.

11. Time is of the Essence

Time is of the essence in regard to all the requirements of the Contract Documents.

12. Withdrawal of Bids

Bids may be withdrawn on written request received from bidder prior to the time fixed for opening.
Negligence on the part of the bidder in preparing the bid confers no right for the withdrawal of the bid
after it has been opened.

13. Product Approvals

Where reference is made to one or more proprietary products in the Contract Documents, but
restrictive descriptive materials of one or more manufacturer(s) is referred to in the Contract
Documents, the products of other manufacturers will be accepted, provided they equal or exceed the
standards set forth in the drawings and specifications and are compatible with the intent and purpose of
the design, subject to the written approval of the A/E. Such written approval must occur prior to the
deadline established for the last scheduled addenda to be issued. The A/E’s written approval will be in
an issued addendum. If the descriptive material is not restrictive, the products of other manufacturers
specified will be accepted without prior approval provided they are compatible with the intent and
purpose of the design as determined by the A/E.
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INSTRUCTIONS TO BIDDERS
PAGE NO. 4

14. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors

Contractors shall respond promptly to any inquiry in writing by DFCM to any concern of financial
responsibility of the contractor, subcontractor or sub-subcontractor.

15. Debarment

By submitting a bid, the Contractor certifies that neither it nor its principals, including project and site
managers, have been, or are under consideration for, debarment or suspension, or any action that
would exclude such from participation in a construction contract by any governmental department or
agency. Ifthe Contractor cannot certify this statement, attach to the bid a detailed written explanation
which must be reviewed and approved by DFCM as part of the requirements for award of the Project.
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BID BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as
the "Principal," and , a corporation organized and existing
under the laws of the State of , with its principal office in the City of and authorized to transact

business in this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable
Securities on Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto
the STATE OF UTAH, hereinafter referred to as the "Obligee," in the amount of $ (5% of the
accompanying bid), being the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying
bid incorporated by reference herein, dated as shown, to enter into a contract in writing for the

Project.

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not
execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified
in writing of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated
damages and not as a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful
performance thereof within ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and
void. It is expressly understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full
penal sum of this Bond. The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be
for a term of sixty (60) days from actual date of the bid opening.

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953,
as amended, and all liabilities on this Bond shall be determined in accordance with said provisions to same extent as if it were copied at
length herein.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned
representative, pursuant to authority of its governing body.

DATED this day of 20
Principal's name and address (if other than a corporation): Principal's name and address (if a corporation):
By: By:
Title: Title:
(Affix Corporate Seal)
Surety's name and address:
STATE OF )
) ss. By:
COUNTY OF ) Attorney-in-Fact (Affix Corporate Seal)
On this day of ,20 , personally appeared before me

whose 1dent1ty is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say
that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has
complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she
acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of 20
My Commission Expires:
Resides at:

NOTARY PUBLIC
Agency:
Agent:

Address: Approved As To Form: May 25, 2005
Phone: By Alan S. Bachman, Asst Attorney General
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM

Division of Facilities Construction and

INSTRUCTIONS AND SUBCONTRACTORS LIST FORM

The three low bidders, as well as all other bidders that desire to be considered, are required by law to
submit to DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the
subcontractor’s name, bid amount and other information required by Building Board Rule and as stated
in these Contract Documents, on the following basis:

PROJECTS UNDER $500,000 - ALL SUBS $20,000 OR OVER MUST BE LISTED
PROJECTS $500,000 OR MORE - ALL SUBS $35,000 OR OVER MUST BE LISTED

¢ Any additional subcontractors identified in the bid documents shall also be listed.

e The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a
subcontractor list meeting the requirements of State law.

e List subcontractors for base bid as well as the impact on the list that the selection of any alternate
may have.

¢ Bidder may not list more than one subcontractor to perform the same work.

¢ Bidder must list “Self” if performing work itself.

LICENSURE:

The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's
license number as issued by DOPL, if such license is required under Utah Law, shall be listed. Bidder
shall certify that all subcontractors, required to be licensed, are licensed as required by State law. A
subcontractor includes a trade contractor or specialty contractor and does not include suppliers who
provide only materials, equipment, or supplies to a contractor or subcontractor.

BIDDER LISTING 'SELF' AS PERFORMING THE WORK:

Any bidder that is properly licensed for the particular work and intends to perform that work itself in
lieu of a subcontractor that would otherwise be required to be on the subcontractor list, must insert the
term ‘Self” for that category on the subcontractor list form. Any listing of ‘Self” on the sublist form
shall also include the amount allocated for that work.

‘SPECIAL EXCEPTION”:

A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or
reasonable bid under the provisions of U.C.A.Section 63A-5-208(4). The bidder shall insert the term
‘Special Exception’ for that category of work, and shall provide documentation with the subcontractor
list describing the bidder’s efforts to obtain a bid of a qualified subcontractor at a reasonable cost and
why the bidder was unable to obtain a qualified subcontractor bid. The Director must find that the
bidder complied in good faith with State law requirements for any ‘Special Exception’ designation, in
order for the bid to be considered. If awarded the contract, the Director shall supervise the bidder’s
efforts to obtain a qualified subcontractor bid. The amount of the awarded contract may not be
adjusted to reflect the actual amount of the subcontractor’s bid. Any listing of ‘Special Exception’ on
the sublist form shall also include amount allocated for that work.
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM
Page No. 2

GROUNDS FOR DISQUALIFICATION:

The Director may not consider any bid submitted by a bidder if the bidder fails to submit a
subcontractor list meeting the requirements of State law. Director may withhold awarding the contract
to a particular bidder if one or more of the proposed subcontractors are considered by the Director to
be unqualified to do the Work or for such other reason in the best interest of the State of Utah.
Notwithstanding any other provision in these instructions, if there is a good faith error on the sublist
form, at the sole discretion of the Director, the Director may provide notice to the contractor and the
contractor shall have 24 hours to submit the correction to the Director. If such correction is submitted
timely, then the sublist requirements shall be considered met.

CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM:

Subsequent to twenty-four hours after the bid opening, the contractor may change its listed
subcontractors only after receiving written permission from the Director based on complying with all
of the following criteria.

(1) The contractor has established in writing that the change is in the best interest of the State and
that the contractor establishes an appropriate reason for the change, which may include, but not
is not limited to, the following reasons: the original subcontractor has failed to perform, or is
not qualified or capable of performing, and/or the subcontractor has requested in writing to be
released.

(2) The circumstances related to the request for the change do not indicate any bad faith in the
original listing of the subcontractors.

3) Any requirement set forth by the Director to ensure that the process used to select a new
subcontractor does not give rise to bid shopping.

(4) Any increase in the cost of the subject subcontractor work is borne by the contractor.

(5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change
order being issued for the contract for such decreased amount.

(6) The Director will give substantial weight to whether the subcontractor has consented in writing
to being removed unless the Contractor establishes that the subcontractor is not qualified for
the work.

EXAMPLE:

Example of a list where there are only four subcontractors:

SUBCONTRACTOR, SUBCONTRACTOR
TYPE OF WORK “SELF” OR “SPECIAL EXCEPTION” BID AMOUNT CONT. LICENSE #
ELECTRICAL ABCD Electric Inc. $350,000.00 123456789000
LANDSCAPING “Self” 300,000.00 123456789000
CONCRETE (ALTERNATE #1) XYZ Concrete Inc 298,000.00 987654321000
MECHANICAL “Special Exception” Fixed at: 350,000.00 (TO BE PROVIDED
(attach documentation) AFTER OBTAINING
SUBCONTRACTOR)

PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS

SUBCONTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED.

DFCM FORM 1b 113006
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

L] L] L] L] L] ° L] DFCM
Division of Facilities Construction and
SUBCONTRACTORS LIST
FAX TO 801-538-3677
PROJECT TITLE:
Caution: You must read and comply fully with instructions.
SUBCONTRACTOR, SUBCONTRACTOR

TYPE OF WORK “SELF” OR “SPECIAL EXCEPTION” BID AMOUNT CONT. LICENSE #
We certify that:
1. This list includes all subcontractors as required by the instructions, including those related to the base bid as well as any

alternates.

2. We have listed “Self” or “Special Exception” in accordance with the instructions.
3. All subcontractors are appropriately licensed as required by State law.

FIRM:

DATE: SIGNED BY:

NOTICE: FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED
IN THESE CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR DFCMS REFUSAL TO ENTER INTO A
WRITTEN CONTRACT WITH BIDDER. ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND AS
DEEMED APPROPRIATE BY DFCM. ATTACH A SECOND PAGE IF NECESSARY.
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FUGITIVE DUST PLAN

The Contractor will fill out the form and file the original with the Division of Air Quality and a copy of
the form with the Division of Facilities Construction & Management, prior to the issuance of any notice
to proceed.

The Contractor will be fully responsible for compliance with the Fugitive Dust Control Plan, including

the adequacy of the plan, any damages, fines, liability, and penalty or other action that results from
noncompliance.

Page 1 of 7
16
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Utah Division of Air Quality
April 20, 1999

GUIDANCE THAT MUST BE CONSIDERED IN DEVELOPING AND SUBMITTING A
DUST CONTROL PLAN FOR COMPLIANCE WITH R307-309-3, 4, 5, 6,7

Source Information:

1. Name of your operation (source): provide a name if the source is a construction site.

2. Address or location of your operation or construction site.

3. UTM coordinates or Longitude/Latitude of stationary emission points at your operation.

4. Lengths of the project, if temporary (time period).

5. Description of process (include all sources of dust and fugitive dust). Please, if necessary, use

additional sheets of paper for this description. Be sure to mark it as an attachment.

6. Type of material processed or disturbed.

7. Amount of material processed (tons per year, tons per month, lbs./hr., and applicable units).

Page 2 of 7
17
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8. Destination of product (where will the material produced be used or transported, be specific,
provide address or specific location), information needed for temporary relocation applicants.

9. Identify the individual who is responsible for the implementation and maintenance of fugitive
dust control measures. List name(s), position(s) and telephone number(s).

10.  List, and attach copies of any contract lease, liability agreement with other companies that may,
or will, be responsible for dust control on site or on the project.

Page 3 of 7
18
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Description of Fugitive Dust Emission Activities
(Things to consider in addressing fugitive dust control strategies.)

1. Type of activities (drilling and blasting, road construction, development construction, earth
moving and excavation, handling and hauling materials, cleaning and leveling, etc).

2. List type of equipment generating the fugitive dust.
3. Diagram the location of each activity or piece of equipment on site. Please attach the diagram.
4. Provide pictures or drawings of each activity. Include a drawing of the unpaved/paved road

network used to move loads “on” and “off” property.

5. Vehicle miles travels on unpaved roads associated with the activity (average speed).
6. Type of dust emitted at each source (coal, cement, sand, soil, clay, dust, etc.)
7. Estimate the size of the release area at which the activity occurs (square miles). For haul or dirt

roads include total miles of road in use during the activity.

Page 4 of 7
19
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Description of Fugitive Dust Emission Controls on Site

Control strategies must be designed to meet 20% opacity or less on site (a lesser opacity may be defined
by Approval Order conditions or federal requirements such as NSPS), and control strategies must
prevent exceeding 10% opacity from fugitive dust at the property boundary (site boundary) for
compliance with R307-309-3.

1. Types of ongoing emission controls proposed for each activity, each piece of equipment, and
haul roads.
2. Types of additional dust controls proposed for bare, exposed surfaces (chemical stabilization,

synthetic cover, wind breaks, vegetative cover, etc).

3. Method of application of dust suppressant.
4. Frequency of application of dust suppressant.
5. Explain what triggers the use of a special control measure other than routine measures already in

place, such as covered loads or measures covered by a permit condition (increase in opacity, high
winds, citizen complaints, dry conditions, etc).

6. Explain in detail what control strategies/measures will be implemented off-hours, i.e.,
Saturdays/Sundays/Holidays, as well as 6 PM to 6 AM each day.

Page 5 of 7
20
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Description of Fugitive Dust Control Off-site

Prevent, to the maximum extent possible, deposition of materials, which may create fugitive dust on
public and private paved roads in compliance with R307-309-5, 6, 7.

1. Types of emission controls initiated by your operation that are in place “off” property
(application of water, covered loads, sweeping roads, vehicle cleaning, etc.).

2. Proposed remedial controls that will be initiated promptly if materials, which may create fugitive
dust, are deposited on public and private paved roads.

Submit the Dust Control Plan to:

Executive Secretary Phone: (801) 536-4000
Utah Air Quality Board FAX: (801) 536-4099
POB 144820

15 North 1950 West
Salt Lake City, Utah 84114-4820

Page 6 of 7
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Fugitive Dust Control Plan Violation Report

When a source is found in violation of R307-309-3 or in violation of the Fugitive Dust Control Plan, the
course must submit a report to the Executive Secretary within 15 days after receiving a Notice of
Violation. The report must include the following information:

1.

Name and address of dust source.

Time and duration of dust episode.

Meteorological conditions during the dust episode.

Total number and type of fugitive dust activities and dust producing equipment within each
operation boundary. If no change has occurred from the existing dust control plan, the source
should state that the activity/equipment is the same.

Fugitive dust activities or dust producing equipment that caused a violation of R-307-309-3 or
the sources dust control plan.

Reasons for failing to control dust from the dust generating activity or equipment.

New and/or additional fugitive dust control strategies necessary to achieve compliance with
R307-309-3,4, 5, 6, or 7.

If it can not be demonstrated that the current approved Dust Control Plan can result in
compliance with R307-309-3 through 7, the Dust Control Plan must be revised so as to
demonstrate compliance with 307-309-3 through 7. Within 30 days of receiving a fugitive dust
Notice of Violation, the source must submit the revised Plan to the Executive Secretary for
review and approval.

Submit the Dust Control Plan to:

Executive Secretary Phone: (801) 536-4000
Utah Air Quality Board FAX: (801) 536-4099
POB 144820

15 North 1950 West
Salt Lake City, Utah 84114-4820

Attachments: DFCM Form FDR R-307-309, Rule 307-309

Page 7 of 7
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300/300/ /FVA/ / !/

Project No.
CONTRACTOR'S AGREEMENT
FOR:
THIS CONTRACTOR'S AGREEMENT, made and entered into this day of ,20  , by
and between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter
referred to as "DFCM", and , incorporated in the State of

and authorized to do business in the State of Utah, hereinafter referred to as "Contractor",
whose address is

WITNESSETH: WHEREAS, DFCM intends to have Work performed at

WHEREAS, Contractor agrees to perform the Work for the sum stated herein.

NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's
Agreement, agree as follows:

ARTICLE 1. SCOPE OF WORK. The Work to be performed shall be in accordance with the
Contract Documents prepared by and entitled

13 2

The DFCM General Conditions (“General Conditions”) dated May 25, 2005 on file at the office of
DFCM and available on the DFCM website, are hereby incorporated by reference as part of this
Agreement and are included in the specifications for this Project. All terms used in this Contractor's
Agreement shall be as defined in the Contract Documents, and in particular, the General Conditions.

The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the
Contract Documents which are hereby incorporated by reference. It is understood and agreed by the
parties hereto that all Work shall be performed as required in the Contract Documents and shall be
subject to inspection and approval of DFCM or its authorized representative. The relationship of the
Contractor to the DFCM hereunder is that of an independent Contractor.

ARTICLE 2. CONTRACT SUM. The DFCM agrees to pay and the Contractor agrees to accept in
full performance of this Contractor's Agreement, the sum of
DOLLARS AND NO CENTS ($ .00),
which is the base bid, and which sum also includes the cost of a 100% Performance Bond and a 100%

23

DFCM FORM 1b 113006



CONTRACTOR'S AGREEMENT
PAGE NO. 2

Payment Bond as well as all insurance requirements of the Contractor. Said bonds have already been
posted by the Contractor pursuant to State law. The required proof of insurance certificates have been
delivered to DFCM in accordance with the General Conditions before the execution of this Contractor's
Agreement.

ARTICLE 3. TIME OF COMPLETION AND DELAY REMEDY. The Work shall be
Substantially Complete by . Contractor agrees to pay liquidated damages in the amount of
$ per day for each day after expiration of the Contract Time until the Contractor achieves
Substantial Completion in accordance with the Contract Documents, if Contractor's delay makes the
damages applicable. The provision for liquidated damages is: (a) to compensate the DFCM for delay
only; (b) is provided for herein because actual damages can not be readily ascertained at the time of
execution of this Contractor's Agreement; (c) is not a penalty; and (d) shall not prevent the DFCM from
maintaining Claims for other non-delay damages, such as costs to complete or remedy defective Work.

No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier,
against the DFCM or State of Utah for damages or other claims due to losses attributable to hindrances
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers,
employees or agents, except as expressly provided in the General Conditions. The Contractor may
receive a written extension of time, signed by the DFCM, in which to complete the Work under this
Contractor's Agreement in accordance with the General Conditions.

ARTICLE 4. CONTRACT DOCUMENTS. The Contract Documents consist of this Contractor's
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other
Conditions), the Drawings, Specifications, Addenda and Modifications. The Contract Documents shall
also include the bidding documents, including the Invitation to Bid, Instructions to Bidders/ Proposers
and the Bid/Proposal, to the extent not in conflict therewith and other documents and oral presentations
that are documented as an attachment to the contract.

All such documents are hereby incorporated by reference herein. Any reference in this Contractor's
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the
importance or applicability of any other provisions of the Contract Documents.

ARTICLE 5. PAYMENT. The DFCM agrees to pay the Contractor from time to time as the Work
progresses, but not more than once each month after the date of Notice to Proceed, and only upon
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials
furnished in place or on the site. The Contractor agrees to furnish to the DFCM invoices for materials
purchased and on the site but not installed, for which the Contractor requests payment and agrees to
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CONTRACTOR'S AGREEMENT
PAGE NO. 3

safeguard and protect such equipment or materials and is responsible for safekeeping thereof and if such
be stolen, lost or destroyed, to replace same.

Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be
supplied by the Contractor at the time of request for Certificate of Payment on account. Materials for
which payment has been made cannot be removed from the job site without DFCM's written approval.
Five percent (5%) of the earned amount shall be retained from each monthly payment. The retainage,
including any additional retainage imposed and the release of any retainage, shall be in accordance with
UCA 13-8-5 as amended. Contractor shall also comply with the requirements of UCA 13-8-5, including
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention
proceeds. The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law
in fulfilling the retention law requirements with subcontractors at any tier.

ARTICLE 6. INDEBTEDNESS. Before final payment is made, the Contractor must submit evidence
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding
indebtedness in connection with the Work have been properly paid. Final Payment will be made after
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the
applicable provisions of the General Conditions.

Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any
payment by DFCM to Contractor.

ARTICLE 7. ADDITIONAL WORK. It is understood and agreed by the parties hereto that no
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents
for such additional labor or materials has been executed. The DFCM specifically reserves the right to
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or
restricting the scope of the Work.

ARTICLE 8. INSPECTIONS. The Work shall be inspected for acceptance in accordance with the
General Conditions.

ARTICLE 9. DISPUTES. Any dispute, PRE or Claim between the parties shall be subject to the
provisions of Article 7 of the General Conditions. DFCM reserves all rights to pursue its rights and

remedies as provided in the General Conditions.

ARTICLE 10. TERMINATION, SUSPENSION OR ABANDONMENT. This Contractor’s
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions.
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ARTICLE 11. DFCM'S RIGHT TO WITHHOLD CERTAIN AMOUNT AND MAKE USE
THEREQOF. The DFCM may withhold from payment to the Contractor such amount as, in DFCM's
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for
labor and services rendered and materials furnished in and about the Work. The DFCM may apply such
withheld amounts for the payment of such claims in DFCM's discretion. In so doing, the DFCM shall be
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment
made under this Contractor's Agreement by the DFCM to the Contractor. DFCM shall not be liable to
the Contractor for any such payment made in good faith. Such withholdings and payments may be made
without prior approval of the Contractor and may be also be prior to any determination as a result of any
dispute, PRE, Claim or litigation.

ARTICLE 12. INDEMNIFICATION. The Contractor shall comply with the indemnification
provisions of the General Conditions.

ARTICLE 13. SUCCESSORS AND ASSIGNMENT OF CONTRACT. The DFCM and
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s
Agreement. The Contractor shall not assign this Contractor’s Agreement without the prior written
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any
rights under this Contractor’s Agreement, without prior written consent of the DFCM.

ARTICLE 14. RELATIONSHIP OF THE PARTIES. The Contractor accepts the relationship of
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering
the interest of the DFCM; to furnish efficient business administration and supervision; to make best
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in
the best and most expeditious and economic manner consistent with the interests of the DFCM.

ARTICLE 15. AUTHORITY TO EXECUTE AND PERFORM AGREEMENT. Contractor
and DFCM each represent that the execution of this Contractor's Agreement and the performance
thereunder is within their respective duly authorized powers.

ARTICLE 16. ATTORNEY FEES AND COSTS. Except as otherwise provided in the dispute
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable

attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this
Contractor's Agreement or recover damages or any other action as a result of a breach thereof.
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IN WITNESS WHEREQF, the parties hereto have executed this Contractor's Agreement on the day
and year stated hereinabove.

CONTRACTOR:
Signature Date
Title:
State of )
)
County of ) Please type/print name clearly
Onthis  dayof , 20 , personally appeared before me,
whose 1dent1ty is personally known to me (or proved to me on the basis of satisfactory eV1dence) and
who by me duly sworn (or affirmed), did say that he (she) is the (title or office) of

the firm and that said document was signed by him (her) in behalf of said firm.

Notary Public
(SEAL)

My Commission Expires
APPROVED AS TO AVAILABILITY DIVISION OF FACILITIES
OF FUNDS: CONSTRUCTION AND MANAGEMENT
David D. Williams, Jr. Date - Manager Date
DFCM Administrative Services Director Capital Development/Improvements
APPROVED AS TO FORM: APPROVED FOR EXPENDITURE:
ATTORNEY GENERAL
November 30, 2006
By: Alan S. Bachman Division of Finance Date

Asst Attorney General
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PERFORMANCE BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

That hereinafter referred to as the "Principal" and
a corporation organized and existing under the laws of the State of _
, with its principal office in the City of and authorized to transact business in this State and U. S. Department of the Treasury

Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as Acceptable Reinsuring Companies);
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of
DOLLARS ($ ) for the payment whereof, the
said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 , to

construct
in the County of , State of Utah, Project No. , for the approximate sum of

Dollars ($ ), which

Contract is hereby incorporated by reference herein.
NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the
Contract Documents including, but not limited to, the Plans, Specifications and conditions thereof, the one year performance warranty, and the terms of the

Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors,
administrators or successors of the Owner.

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended,
and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
Attorney-in-Fact (Seal)
STATE OF
) ss.
COUNTY OF )
On this day of , 20____, personally appeared before me , whose

identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney
in-fact of the above-named Surety Company and that he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah in
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency:
Agent:
Address: Approved As To Form: May 25, 2005
Ph ) By Alan S. Bachman, Asst Attorney General
one: 53
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PAYMENT BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as the "Principal," and
, a corporation organized and existing under the laws of the State of authorized to do business in this State
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as
Acceptable Reinsuring Companies); with its principal office in the City of hereinafter referred to as the ""Surety," are held and firmly bound unto
the State of Utah hereinafter referred to as the "Obligee," in the amount of
Dollars ($ ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of 20 R
to construct
in the County of , State of Utah, Project No. for the approximate sum of
Dollars ($ ), which contract is hereby

incorporated by reference herein.

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, 1953, as amended, and in the prosecution of the
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications
or drawings and agrees that they shall become part of the Contract Documents.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
STATE OF ) Attorney-in-Fact (Seal)
) ss.
COUNTY OF )
On this day of 20 , personally appeared before me

, whose identity is personally known to me or proved to me on the basis of
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency: Approved As To Form: May 25, 2005
Agent: By Alan S. Bachman, Asst Attorney General
Address: 29
Phone:
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management
CHANGE ORDER #
CONTRACTOR: AGENCY OR INSTITUTION:
PROJECT NAME:
PROJECT NUMBER:
CONTRACT NUMBER:
ARCHITECT: DATE:
CONSTRUCTION | PROPOSAL AMOUNT DAYS
CHANGE REQUEST
DIRECTIVENO. | NO. INCREASE | DECREASE | INCREASE | DECREASE
Amount Days Date
ORIGINAL CONTRACT
TOTAL PREVIOUS CHANGE ORDERS
TOTAL THIS CHANGE ORDER
ADJUSTED CONTRACT

DFCM and Contractor agree that the terms, contract sum, scope of the Work and time specified in this Change Order
shall constitute the full accord and satisfaction, and complete adjustment to the Contract and includes all direct and
indirect costs and effects related to, incidental to, and/or reasonably implied from such change in the contract terms,
sum, scope of the Work and time.

Contractor:

Date
Architect/Engineer:

Date
Agency or Institution:

Date
DFCM:

Date
Funding Verification:

Date

Page of page(s)
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management

CERTIFICATE OF SUBSTANTIAL COMPLETION

PROJECT PROJECT NO:
AGENCY/INSTITUTION

AREA ACCEPTED

The Work performed under the subject Contract has been reviewed on this date and found to be Substantially Completed as
defined in the General Conditions; including that the construction is sufficiently completed in accordance with the Contract
Documents, as modified by any change orders agreed to by the parties, so that the State of Utah can occupy the Project or specified
area of the Project for the use for which it is intended.

The DFCM - (Owner) accepts the Project or specified area of the Project as Substantially Complete and will assume full
possession of the Project or specified area of the Project at (time) on (date).

The DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, including
utilities and insurance, of the Project subject to the itemized responsibilities and/or exceptions noted below:

The Owner acknowledges receipt of the following closeout and transition materials:
[l As-built Drawings [ O & M Manuals [J  Warranty Documents [l Completion of Training
Requirements

A list of items to be completed or corrected (Punch List) is attached hereto. The failure to include an item on it does not alter the
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including authorized
changes thereof. The amount of (Twice the value of the punch list work) shall be retained to assure the
completion of the punch list work.

The Contractor shall complete or correct the Work on the list of (Punch List) items appended hereto within
__ calendar days from the above date of issuance of this Certificate. The amount withheld pending completion of the list of
items noted and agreed to shall be: $ . Ifthe list of items is not completed within the time allotted the Owner
has the right to be compensated for the delays and/or complete the work with the help of independent contractor at the expense of
the retained project funds. Ifthe retained project funds are insufficient to cover the delay/completion damages, the Owner shall be
promptly reimbursed for the balance of the funds needed to compensate the Owner.

by:
CONTRACTOR (include name of firm) (Signature) DATE

by:
A/E (include name of firm) (Signature) DATE

by:
USING INSTITUTION OR AGENCY (Signature) DATE

by:
DFCM (Owner) (Signature) DATE
4110 State Office Building, Salt Lake City, Utah 84114 cc: Parties Noted
telephone 801-538-3018 « facsimile 801-538-3267 « http://dfcm.utah.gov DFCM, Director
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SALT LAKE COMMUNITY COLLEGE VBFA #6274
REDWOOD CAMPUS
CHILLER DEMOLITION

SECTION 01770 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:

1. Inspection procedures.
2. Warranties.
3. Final cleaning.

1.3 SUBSTANTIAL COMPLETION

A. Preliminary Procedures: Before requesting inspection for determining date of Substantial
Completion, complete the following. List items below that are incomplete in request.

1. Prepare a list of items to be completed and corrected (punch list), the value of items on
the list, and reasons why the Work is not complete.

2. Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

3. Obtain and submit releases permitting Owner unrestricted use of the Work and access to
services and utilities. Include occupancy permits, operating certificates, and similar
releases.

4. Prepare and submit Project Record Documents, operation and maintenance manuals,
Final Completion construction photographs, damage or settlement surveys, property
surveys, and similar final record information.

5. Deliver tools, spare parts, extra materials, and similar items to location designated by
Owner. Label with manufacturer's name and model number where applicable.

6. Complete startup testing of systems.

7. Complete final cleaning requirements, including touchup painting.

B. Inspection: Submit a written request for inspection for Substantial Completion. On receipt of

request, Architect will either proceed with inspection or notify Contractor of unfulfilled
requirements. Architect will prepare the Certificate of Substantial Completion after inspection or
will notify Contractor of items, either on Contractor's list or additional items identified by
Architect, that must be completed or corrected before certificate will be issued.

1.

2.

Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.
Results of completed inspection will form the basis of requirements for Final Completion.

CLOSEOUT PROCEDURES 01770-1



SALT LAKE COMMUNITY COLLEGE VBFA #6274
REDWOOD CAMPUS
CHILLER DEMOLITION

14

A.

15

1.6

FINAL COMPLETION

Preliminary Procedures: Before requesting final inspection for determining date of Final
Completion, complete the following:

1. Submit a final Application for Payment according to Division 01 Section "Payment
Procedures."
2. Submit certified copy of Architect's Substantial Completion inspection list of items to be

completed or corrected (punch list), endorsed and dated by Architect. The certified copy
of the list shall state that each item has been completed or otherwise resolved for
acceptance.

3. Instruct Owner's personnel in operation, adjustment, and maintenance of products,
equipment, and systems.

Inspection: Submit a written request for final inspection for acceptance. On receipt of request,
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of
construction that must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

LIST OF INCOMPLETE ITEMS (PUNCH LIST)

Preparation: Submit three copies of list. Include name and identification of each space and
area affected by construction operations for incomplete items and items needing correction
including, if necessary, areas disturbed by Contractor that are outside the limits of
construction. Use CSI Form 14.1A.

1. Organize list of spaces in sequential order.
2. Organize items applying to each space by major element, including categories for ceiling,
individual walls, floors, equipment, and building systems.
3. Include the following information at the top of each page:
a. Project name.
b. Date.
C. Name of Architect.
d. Name of Contractor.
e. Page number.

WARRANTIES

Submittal Time: Submit written warranties on request of Architect for designated portions of the
Work where commencement of warranties other than date of Substantial Completion is
indicated.

Partial Occupancy: Submit properly executed warranties within 15 days of completion of
designated portions of the Work that are completed and occupied or used by Owner during
construction period by separate agreement with Contractor.

Organize warranty documents into an orderly sequence based on the table of contents of the
Project Manual.

CLOSEOUT PROCEDURES 01770-2



SALT LAKE COMMUNITY COLLEGE VBFA #6274
REDWOOD CAMPUS
CHILLER DEMOLITION

D.

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders,
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch
paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark

tab to identify the product or installation. Provide a typed description of the product or
installation, including the name of the product and the name, address, and telephone
number of Installer.

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES,"
Project name, and name of Contractor.

Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1

A.

B.

FINAL CLEANING

General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply
with local laws and ordinances and Federal and local environmental and antipollution
regulations.

Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and
maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for entire Project or for a portion of Project:

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and
other foreign substances.

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other
foreign deposits.

C. Rake grounds that are neither planted nor paved to a smooth, even-textured
surface.

d. Remove tools, construction equipment, machinery, and surplus material from
Project site.

e. Remove snow and ice to provide safe access to building.

—h

Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition,
free of stains, films, and similar foreign substances. Avoid disturbing natural
weathering of exterior surfaces. Restore reflective surfaces to their original
condition.
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g. Remove debris and surface dust from limited access spaces, including roofs,
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
h. Sweep concrete floors broom clean in unoccupied spaces.

i. Vacuum carpet and similar soft surfaces, removing debris and excess nap;
shampoo if visible soil or stains remain.

j- Clean transparent materials, including mirrors and glass in doors and windows.
Remove glazing compounds and other noticeable, vision-obscuring materials.
Replace chipped or broken glass and other damaged transparent materials.
Polish mirrors and glass, taking care not to scratch surfaces.

k. Remove labels that are not permanent.

l. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or
that already show evidence of repair or restoration.

1) Do not paint over "UL" and similar labels, including mechanical and
electrical nameplates.

m.  Wipe surfaces of mechanical and electrical equipment][, elevator equipment,] and
similar equipment. Remove excess lubrication, paint and mortar droppings, and
other foreign substances.

n. Replace parts subject to unusual operating conditions.

0. Clean plumbing fixtures to a sanitary condition, free of stains, including stains
resulting from water exposure.

p. Replace disposable air filters and clean permanent air filters. Clean exposed
surfaces of diffusers, registers, and grills.

g. Clean ducts, blowers, and coils if units were operated without filters during
construction.

r. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.

Replace burned-out bulbs, and those noticeably dimmed by hours of use, and
defective and noisy starters in fluorescent and mercury vapor fixtures to comply
with requirements for new fixtures.

S. Leave Project clean and ready for occupancy.

C. Pest Control: Engage an experienced, licensed exterminator to make a final inspection and rid
Project of rodents, insects, and other pests. Prepare a report.

D. Comply with safety standards for cleaning. Do not burn waste materials. Do not bury debris or
excess materials on Owner's property. Do not discharge volatile, harmful, or dangerous

materials into drainage systems. Remove waste materials from Project site and dispose of
lawfully.

END OF SECTION 01770
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SECTION 01100 - SUMMARY

PART 1 - GENERAL

VBFA #6274

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A. This Section includes the following:
1. Work covered by the Contract Documents.
2. Type of the Contract.
3. Work phases.
4. Use of premises.
5. Owner's occupancy requirements.
6. Work restrictions.
7. Specification formats and conventions.
1.3 WORK COVERED BY CONTRACT DOCUMENTS
A. Project Identification: SLCC Redwood Campus Chiller Demoalition.
B. Owner: DFCM.
C. Architect: Van Boerum and Frank Associates, Inc.
D. The Work consists of the following:
1. See Drawing for Scope.
1.4 TYPE OF CONTRACT
A. Project will be constructed under a single prime contract.
15 WORK PHASES
A. The Work shall be conducted in phases.
1.6 USE OF PREMISES
A. General: Contractor shall have limited use of premises for construction operations as required.
SUMMARY 01100-1
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B. Use of Existing Building: Maintain existing building in a weathertight condition throughout
construction period. Repair damage caused by construction operations. Protect building and
its occupants during construction period.

1.7 WORK RESTRICTIONS

A. On-Site Work Hours: Work shall be generally performed inside the existing building during
normal business working hours of Monday through Friday.

B. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after arranging to provide
temporary utility services according to requirements indicated:

1. Notify Owner not less than two days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Owner's written permission.
1.8 SPECIFICATION FORMATS AND CONVENTIONS

A. Specification Format: The Specifications are organized into Divisions and Sections and
CSI/CSC's "MasterFormat" numbering system.

1. Section Identification: The Specifications use Section numbers and titles to help cross-
referencing in the Contract Documents. Sections in the Project Manual are in numeric
sequence; however, the sequence is incomplete because all available Section numbers
are not used. Consult the table of contents at the beginning of the Project Manual to
determine numbers and names of Sections in the Contract Documents.

2. Division 01: Sections in Division 01 govern the execution of the Work of all Sections in
the Specifications.

B. Specification Content: The Specifications use certain conventions for the style of language and
the intended meaning of certain terms, words, and phrases when used in particular situations.
These conventions are as follows:

1. Abbreviated Language: Language used in the Specifications and other Contract
Documents is abbreviated. Words and meanings shall be interpreted as appropriate.
Words implied, but not stated, shall be inferred as the sense requires. Singular words
shall be interpreted as plural, and plural words shall be interpreted as singular where
applicable as the context of the Contract Documents indicates.

2. Imperative mood and streamlined language are generally used in the Specifications.
Requirements expressed in the imperative mood are to be performed by Contractor.
Occasionally, the indicative or subjunctive mood may be used in the Section Text for
clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by
others when so noted.

a. The words "shall,” "shall be," or "shall comply with,” depending on the context, are
implied where a colon (:) is used within a sentence or phrase.
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1.9 MISCELLANEOUS PROVISIONS

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01100
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SECTION 01330 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1

1.2

13

14

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for submitting Shop
Drawings, Product Data, Samples, and other submittals.

DEFINITIONS

Action Submittals: Written and graphic information that requires Architect's responsive action.
Informational Submittals: Written information that does not require Architect's responsive
action. Submittals may be rejected for not complying with requirements.

SUBMITTAL PROCEDURES

General: Electronic copies of CAD Drawings of the Contract Drawings will not be provided by
Architect for Contractor's use in preparing submittals.

Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

Processing Time: Allow enough time for submittal review, including time for resubmittals, as
follows. Time for review shall commence on Engineer’s receipt of submittal. No extension of
the Contract Time will be authorized because of failure to transmit submittals enough in
advance of the Work to permit processing, including resubmittals.

1. Initial Review: Allow 21 days for initial review of each submittal. Allow additional time if
coordination with subsequent submittals is required. Engineer will advise Contractor
when a submittal being processed must be delayed for coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner
as initial submittal.
3. Resubmittal Review: Allow 10 days for review of each resubmittal.

Deviations: Highlight, encircle, or otherwise specifically identify deviations from the Contract
Documents on submittals.

Additional Copies: Unless additional copies are required for final submittal, and unless Architect
observes noncompliance with provisions in the Contract Documents, initial submittal may serve
as final submittal.

SUBMITTAL PROCEDURES 01330-1
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F.

G.

H.

1. Submit one copy of submittal to concurrent reviewer in addition to specified number of
copies to Architect.
2. Additional copies submitted for maintenance manuals will not be marked with action

taken and will be returned.

3. Transmittal: Package each submittal individually and appropriately for transmittal and
handling. Transmit each submittal using a transmittal form.

Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent of
revision.

3. Resubmit submittals until they are marked.

Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

Use for Construction: Use only final submittals with mark indicating "'taken by Architect.

PART 2 - PRODUCTS

21

A.

B.

C.

ACTION SUBMITTALS
General: Prepare and submit Action Submittals required by individual Specification Sections.
1. Submit electronic submittals directly to extranet specifically established for Project.

Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.

1. If information must be specially prepared for submittal because standard printed data are
not suitable for use, submit as Shop Drawings, not as Product Data.

2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:

a. Manufacturer's written recommendations.

b. Manufacturer's product specifications.

C. Manufacturer's installation instructions.

d. Standard color charts.

e. Manufacturer's catalog cuts.
4, Submit Product Data before or concurrent with Samples.

Shop Drawings: Prepare Project-specific information, drawn accurately to scale.

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

a. Dimensions.
b. Identification of products.
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2.2

A.

C.

D.

m

C. Fabrication and installation drawings.

d. Roughing-in and setting diagrams.

e. Wiring diagrams showing field-installed wiring, including power, signal, and control
wiring.

f. Schedules.

g. Wiring Diagrams: Differentiate between manufacturer-installed and field-installed
wiring.

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop

Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 40 inches.

INFORMATIONAL SUBMITTALS
General: Prepare and submit Informational Submittals required by other Specification Sections.

1. Certificates and Certifications: Provide a notarized statement that includes signature of
entity responsible for preparing certification. Certificates and certifications shall be
signed by an officer or other individual authorized to sign documents on behalf of that
entity.

Coordination Drawings: Comply with requirements specified in Division 01 Section "Project
Management and Coordination."

Contractor's Construction Schedule: Comply with requirements specified in Division 01 Section
"Construction Progress Documentation.”

Qualification Data: Prepare written information that demonstrates capabilities and experience of
firm or person. Include lists of completed projects with project names and addresses, names
and addresses of architects and owners, and other information specified.

Installer Certificates: Prepare written statements on manufacturer's letterhead certifying that
Installer complies with requirements in the Contract Documents and, where required, is
authorized by manufacturer for this specific Project.

PART 3 - EXECUTION

3.1

A.

B.

CONTRACTOR'S REVIEW

Review each submittal and check for coordination with other Work of the Contract and for
compliance with the Contract Documents. Note corrections and field dimensions. Mark with
approval stamp before submitting to Architect.

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project hame
and location, submittal number, Specification Section title and number, name of reviewer, date
of Contractor's approval, and statement certifying that submittal has been reviewed, checked,
and approved for compliance with the Contract Documents.

END OF SECTION 01330
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SECTION 01400 - QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for quality assurance and
quality control.

Testing and inspecting services are required to verify compliance with requirements specified or
indicated. These services do not relieve Contractor of responsibility for compliance with the
Contract Document requirements.

1. Specific quality-assurance and -control requirements for individual construction activities
are specified in the Sections that specify those activities. Requirements in those
Sections may also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document
requirements.

DEFINITIONS

Quality-Assurance Services: Activities, actions, and procedures performed before and during
execution of the Work to guard against defects and deficiencies and substantiate that proposed
construction will comply with requirements.

Quality-Control Services: Tests, inspections, procedures, and related actions during and after
execution of the Work to evaluate that actual products incorporated into the Work and
completed construction comply with requirements.  Services do not include contract
enforcement activities performed by Architect.

Preconstruction Testing: Tests and inspections that are performed specifically for the Project
before products and materials are incorporated into the Work to verify performance or
compliance with specified criteria.

Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a testing
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to
establish product performance and compliance with industry standards.

Source Quality-Control Testing: Tests and inspections that are performed at the source, i.e.,
plant, mill, factory, or shop.

Field Quality-Control Testing: Tests and inspections that are performed on-site for installation
of the Work and for completed Work.

QUALITY REQUIREMENTS 01400-1
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14

A.

15

1.6

1.7

CONFLICTING REQUIREMENTS

General: If compliance with two or more standards is specified and the standards establish
different or conflicting requirements for minimum quantities or quality levels, comply with the
most stringent requirement. Refer uncertainties and requirements that are different, but
apparently equal, to Architect for a decision before proceeding.

Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be
the minimum provided or performed. The actual installation may comply exactly with the
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.
To comply with these requirements, indicated numeric values are minimum or maximum, as
appropriate, for the context of requirements. Refer uncertainties to Architect for a decision
before proceeding.

SUBMITTALS

Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses,
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee
payments, judgments, correspondence, records, and similar documents, established for
compliance with standards and regulations bearing on performance of the Work.

QUALITY ASSURANCE

General: Qualifications paragraphs in this Article establish the minimum qualification levels
required; individual Specification Sections specify additional requirements.

Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling
work similar in material, design, and extent to that indicated for this Project, whose work has
resulted in construction with a record of successful in-service performance.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar
to those indicated for this Project and with a record of successful in-service performance, as
well as sufficient production capacity to produce required units.

Specialists: Certain sections of the Specifications require that specific construction activities
shall be performed by entities who are recognized experts in those operations. Specialists shall
satisfy qualification requirements indicated and shall be engaged for the activities indicated.

1. Requirement for specialists shall not supersede building codes and regulations governing
the Work.

Factory-Authorized Service Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to inspect installation of
manufacturer's products that are similar in material, design, and extent to those indicated for
this Project.

QUALITY CONTROL

Tests and inspections not explicitly assigned to Owner are Contractor's responsibility. Unless
otherwise indicated, provide quality-control services specified and those required by authorities
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having jurisdiction. Perform quality-control services required of Contractor by authorities having
jurisdiction, whether specified or not.

1. Where services are indicated as Contractor's responsibility, engage a qualified testing
agency to perform these quality-control services.

2. Where quality-control services are indicated as Contractor's responsibility, submit a
certified written report, in duplicate, of each quality-control service.

3. Testing and inspecting requested by Contractor and not required by the Contract
Documents are Contractor's responsibility.

4, Submit additional copies of each written report directly to authorities having jurisdiction,

when they so direct.

B. Manufacturer's Field Services: Where indicated, engage a factory-authorized service
representative to inspect field-assembled components and equipment installation, including
service connections. Report results in writing as specified in Division 01 Section "Submittal
Procedures."

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's
responsibility, provide quality-control services, including retesting and reinspecting, for
construction that replaced Work that failed to comply with the Contract Documents.

D. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of
duties. Provide qualified personnel to perform required tests and inspections.

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the
Work during performance of its services.

2. Determine the location from which test samples will be taken and in which in-situ tests
are conducted.

3. Conduct and interpret tests and inspections and state in each report whether tested and
inspected work complies with or deviates from requirements.

4, Submit a certified written report, in duplicate, of each test, inspection, and similar quality-
control service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or
approve or accept any portion of the Work.

6. Do not perform any duties of Contractor.

E. Associated Services: Cooperate with agencies performing required tests, inspections, and
similar quality-control services, and provide reasonable auxiliary services as requested. Notify
agency sufficiently in advance of operations to permit assignment of personnel. Provide the
following:

1. Access to the Work.

2. Incidental labor and facilities necessary to facilitate tests and inspections.

3 Adequate quantities of representative samples of materials that require testing and
inspecting. Assist agency in obtaining samples.

4, Facilities for storage and field curing of test samples.
5. Delivery of samples to testing agencies.
6. Preliminary design mix proposed for use for material mixes that require control by testing
agency.
7. Security and protection for samples and for testing and inspecting equipment at Project
site.
F. Coordination: Coordinate sequence of activities to accommodate required quality-assurance

and -control services with a minimum of delay and to avoid necessity of removing and replacing
construction to accommodate testing and inspecting.
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1.

Schedule times for tests, inspections, obtaining samples, and similar activities.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

3.2

TEST AND INSPECTION LOG

Prepare a record of tests and inspections. Include the following:

PwonNPE

Date test or inspection was conducted.

Description of the Work tested or inspected.

Date test or inspection results were transmitted to Architect.

Identification of testing agency or special inspector conducting test or inspection.

Maintain log at Project site. Post changes and modifications as they occur. Provide access to
test and inspection log for Architect's reference during normal working hours.

REPAIR AND PROTECTION

General: On completion of testing, inspecting, sample taking, and similar services, repair
damaged construction and restore substrates and finishes.

1.

Provide materials and comply with installation requirements specified in other
Specification Sections. Restore patched areas and extend restoration into adjoining
areas with durable seams that are as invisible as possible.

Comply with the Contract Document requirements for Division 01 Section "Cutting and
Patching."

Protect construction exposed by or for quality-control service activities.

Repair and protection are Contractor's responsibility, regardless of the assignment of
responsibility for quality-control services.

END OF SECTION 01400
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SECTION 01420 - REFERENCES

PART 1 - GENERAL

1.1

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

DEFINITIONS
General: Basic Contract definitions are included in the Conditions of the Contract.

"Approved": When used to convey Architect's action on Contractor's submittals, applications,
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the
Conditions of the Contract.

"Directed”: A command or instruction by Architect. Other terms including "requested,”
"authorized," "selected,” "required," and "permitted” have the same meaning as "directed.”
"Indicated": Requirements expressed by graphic representations or in written form on
Drawings, in Specifications, and in other Contract Documents. Other terms including "shown,"
"noted," "scheduled," and "specified" have the same meaning as "indicated."”

"Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having
jurisdiction, and rules, conventions, and agreements within the construction industry that control
performance of the Work.

"Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly,
installation, and similar operations.

"Install":  Operations at Project site including unloading, temporarily storing, unpacking,
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing,
protecting, cleaning, and similar operations.

"Provide": Furnish and install, complete and ready for the intended use.

"Project Site": Space available for performing construction activities. The extent of Project site
is shown on Drawings and may or may not be identical with the description of the land on which
Project is to be built.

INDUSTRY STANDARDS

Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and effect as if
bound or copied directly into the Contract Documents to the extent referenced. Such standards
are made a part of the Contract Documents by reference.
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B. Publication Dates: Comply with standards in effect as of date of the Contract Documents
unless otherwise indicated.

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with
industry standards applicable to its construction activity. Copies of applicable standards are not
bound with the Contract Documents.

1. Where copies of standards are needed to perform a required construction activity, obtain
copies directly from publication source.

D. Abbreviations and Acronyms for Standards and Regulations: Where abbreviations and
acronyms are used in Specifications or other Contract Documents, they shall mean the
recognized name of the organizations responsible for the standards and regulations in the
following list. Names, telephone numbers, and Web sites are subject to change and are
believed to be accurate and up-to-date as of the date of the Contract Documents.

ADAAG Americans with Disabilities Act (ADA) (800) 872-2253
Architectural Barriers Act (ABA) (202) 272-0080
Accessibility Guidelines for Buildings and Facilities
Available from Access Board
www.access-board.gov

UFAS Uniform Federal Accessibility Standards (800) 872-2253
Available from Access Board (202) 272-0080
www.access-board.gov

ABBREVIATIONS AND ACRONYMS

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities indicated in Thomson
Gale's "Encyclopedia of Associations” or in Columbia Books' "National Trade & Professional
Associations of the U.S."

B. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the following list.
Names, telephone numbers, and Web sites are subject to change and are believed to be
accurate and up-to-date as of the date of the Contract Documents.

AGC Associated General Contractors of America (The) (703) 548-3118

www.agc.org

ANSI American National Standards Institute (202) 293-8020
WwWWw.ansi.org

ARI Air-Conditioning & Refrigeration Institute (703) 524-8800
www.ari.org

ASHRAE  American Society of Heating, Refrigerating and (800) 527-4723
Air-Conditioning Engineers (404) 636-8400

www.ashrae.org
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ASME

ASTM

AWS

NFPA

C. Code

ASME International
(The American Society of Mechanical Engineers International)
www.asme.org

ASTM International
(American Society for Testing and Materials International)
www.astm.org

American Welding Society
WWW.aws.org

NFPA
(National Fire Protection Association)
www.nfpa.org

VBFA #6274

(800) 843-2763
(973) 882-1170

(610) 832-9585

(800) 443-9353
(305) 443-9353

(800) 344-3555
(617) 770-3000

Agencies: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the following list.
Names, telephone numbers, and Web sites are subject to change and are believed to be
accurate and up-to-date as of the date of the Contract Documents.

OSHA  Occupational Safety & Health Administration
www.osha.gov

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01420

REFERENCES
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SECTION 01600 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1

1.2

13

14

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for selection of products for
use in Project; product delivery, storage, and handling; manufacturers' standard warranties on
products; special warranties; product substitutions; and comparable products.

DEFINITIONS

Products: Items purchased for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product” includes the terms "material,”
"equipment,” "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including make or
model number or other designation shown or listed in manufacturer's published product
literature, that is current as of date of the Contract Documents.

Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

SUBMITTALS

Substitution Requests: Submit three copies of each request for consideration. Identify product
or fabrication or installation method to be replaced. Include Specification Section humber and
titte and Drawing numbers and titles.

1. Substitution Request Form: Use CSI Form 13.1A.
2. Documentation: Show compliance with requirements for substitutions and the following,
as applicable:

a. Statement indicating why specified material or product cannot be provided.

b. Coordination information, including a list of changes or modifications needed to
other parts of the Work and to construction performed by Owner and separate
contractors, that will be necessary to accommodate proposed substitution.

C. Detailed comparison of significant qualities of proposed substitution with those of
the Work specified.  Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

d. Product Data, including drawings and descriptions of products and fabrication and
installation procedures.
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e. Samples, where applicable or requested.
List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners.

—h

g. Material test reports from a qualified testing agency indicating and interpreting test
results for compliance with requirements indicated.

h. Research/evaluation reports evidencing compliance with building code in effect for
Project, from a model code organization acceptable to authorities having
jurisdiction.

i. Detailed comparison of Contractor's Construction Schedule using proposed
substitution with products specified for the Work, including effect on the overall
Contract Time. If specified product or method of construction cannot be provided
within the Contract Time, include letter from manufacturer, on manufacturer's
letterhead, stating lack of availability or delays in delivery.

j- Cost information, including a proposal of change, if any, in the Contract Sum.

K. Contractor's certification that proposed substitution complies with requirements in
the Contract Documents and is appropriate for applications indicated.

l. Contractor's waiver of rights to additional payment or time that may subsequently
become necessary because of failure of proposed substitution to produce
indicated results.

15 QUALITY ASSURANCE

A. Compatibility of Options: If Contractor is given option of selecting between two or more
products for use on Project, product selected shall be compatible with products previously
selected, even if previously selected products were also options.

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft. Comply with manufacturer's written instructions.

B. Delivery and Handling:

1. Deliver products to Project site in an undamaged condition in manufacturer's original
sealed container or other packaging system, complete with labels and instructions for
handling, storing, unpacking, protecting, and installing.

2. Inspect products on delivery to ensure compliance with the Contract Documents and to
ensure that products are undamaged and properly protected.

C. Storage:

1. Store products to allow for inspection and measurement of quantity or counting of units.

2. Store materials in a manner that will not endanger Project structure.

3 Store products that are subject to damage by the elements, under cover in a weathertight
enclosure above ground, with ventilation adequate to prevent condensation.

4, Comply with product manufacturer's written instructions for temperature, humidity,
ventilation, and weather-protection requirements for storage.

5. Provide a secure location and enclosure at Project site for storage of materials and

equipment by Owner's construction forces. Coordinate location with Owner.
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1.7

A.

B.

C.

PRODUCT WARRANTIES

Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
product warranties do not relieve Contractor of obligations under requirements of the Contract
Documents.

1. Manufacturer's Warranty: Preprinted written warranty published by individual
manufacturer for a particular product and specifically endorsed by manufacturer to
Owner.

2. Special Warranty: Written warranty required by or incorporated into the Contract

Documents, either to extend time limit provided by manufacturer's warranty or to provide
more rights for Owner.

Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution. Submit a draft for approval before final execution.

1. Manufacturer's Standard Form: Modified to include Project-specific information and
properly executed.

2. Specified Form: When specified forms are included with the Specifications, prepare a
written document using appropriate form properly executed.

3. Refer to Divisions 02 through 49 Sections for specific content requirements and particular

requirements for submitting special warranties.

Submittal Time: Comply with requirements in Division 01 Section "Closeout Procedures."

PART 2 - PRODUCTS

2.1

A.

B.

PRODUCT SELECTION PROCEDURES

General Product Requirements: Provide products that comply with the Contract Documents,
that are undamaged and, unless otherwise indicated, that are new at time of installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other items
needed for a complete installation and indicated use and effect.
2. Standard Products: If available, and unless custom products or nonstandard options are

specified, provide standard products of types that have been produced and used
successfully in similar situations on other projects.

3. Owner reserves the right to limit selection to products with warranties not in conflict with
requirements of the Contract Documents.

4, Where products are accompanied by the term "as selected," Architect will make
selection.

5. Where products are accompanied by the term "match sample,"” sample to be matched is
Architect's.

6. Descriptive, performance, and reference standard requirements in the Specifications
establish "salient characteristics" of products.

7. Or Equal: Where products are specified by name and accompanied by the term "or

equal" or "or approved equal® or "or approved,” comply with provisions in Part 2
"Comparable Products" Article to obtain approval for use of an unnamed product.

Product Selection Procedures:
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2.2

1.

2.

10.

Product: Where Specifications name a single product and manufacturer, provide the
named product that complies with requirements.

Manufacturer/Source: Where Specifications name a single manufacturer or source,
provide a product by the named manufacturer or source that complies with requirements.
Products: Where Specifications include a list of names of both products and
manufacturers, provide one of the products listed that complies with requirements.
Manufacturers: Where Specifications include a list of manufacturers' names, provide a
product by one of the manufacturers listed that complies with requirements.

Available Products: Where Specifications include a list of names of both products and
manufacturers, provide one of the products listed, or an unnamed product, that complies
with requirements. Comply with provisions in Part 2 "Comparable Products" Article for
consideration of an unnamed product.

Available Manufacturers: Where Specifications include a list of manufacturers, provide a
product by one of the manufacturers listed, or an unnamed manufacturer, that complies
with requirements. Comply with provisions in Part 2 "Comparable Products" Article for
consideration of an unnamed product.

Product Options: Where Specifications indicate that sizes, profiles, and dimensional
requirements on Drawings are based on a specific product or system, provide the
specified product or system. Comply with provisions in Part 2 "Product Substitutions"
Article for consideration of an unnamed product or system.

Basis-of-Design Product: Where Specifications name a product and include a list of
manufacturers, provide the specified product or a comparable product by one of the other
named manufacturers. Drawings and Specifications indicate sizes, profiles, dimensions,
and other characteristics that are based on the product named. Comply with provisions
in Part 2 "Comparable Products" Article for consideration of an unnamed product by the
other named manufacturers.

Visual Matching Specification: Where Specifications require matching an established
Sample, select a product that complies with requirements and matches Architect's
sample. Architect's decision will be final on whether a proposed product matches.

a. If no product available within specified category matches and complies with other
specified requirements, comply with provisions in Part 2 "Product Substitutions"
Article for proposal of product.

Visual Selection Specification: Where Specifications include the phrase "as selected
from manufacturer's colors, patterns, textures" or a similar phrase, select a product that
complies with other specified requirements.

a. Standard Range: Where Specifications include the phrase "standard range of
colors, patterns, textures" or similar phrase, Architect will select color, pattern,
density, or texture from manufacturer's product line that does not include premium
items.

b. Full Range: Where Specifications include the phrase "full range of colors,
patterns, textures" or similar phrase, Architect will select color, pattern, density, or
texture from manufacturer's product line that includes both standard and premium
items.

PRODUCT SUBSTITUTIONS

Timing: Architect will consider requests for substitution if received within 20 days after the
Notice of Award. Requests received after that time may be considered or rejected at discretion
of Architect.
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2.3

B.

Conditions:  Architect will consider Contractor's request for substitution when the following
conditions are satisfied. If the following conditions are not satisfied, Architect will return
requests without action, except to record noncompliance with these requirements:

1. Requested substitution offers Owner a substantial advantage in cost, time, energy
conservation, or other considerations, after deducting additional responsibilities Owner
must assume. Owner's additional responsibilities may include compensation to Architect
for redesign and evaluation services, increased cost of other construction by Owner, and
similar considerations.

2. Requested substitution does not require extensive revisions to the Contract Documents.

3. Requested substitution is consistent with the Contract Documents and will produce
indicated results.

4. Substitution request is fully documented and properly submitted.

5. Requested substitution will not adversely affect Contractor's Construction Schedule.

6. Requested substitution has received necessary approvals of authorities having
jurisdiction.

7. Requested substitution is compatible with other portions of the Work.

8. Requested substitution has been coordinated with other portions of the Work.

9. Requested substitution provides specified warranty.

10. If requested substitution involves more than one contractor, requested substitution has

been coordinated with other portions of the Work, is uniform and consistent, is compatible
with other products, and is acceptable to all contractors involved.

COMPARABLE PRODUCTS

Conditions:  Architect will consider Contractor's request for comparable product when the
following conditions are satisfied. If the following conditions are not satisfied, Architect will
return requests without action, except to record noncompliance with these requirements:

1. Evidence that the proposed product does not require extensive revisions to the Contract
Documents, that it is consistent with the Contract Documents and will produce the
indicated results, and that it is compatible with other portions of the Work.

2. Detailed comparison of significant qualities of proposed product with those named in the
Specifications. Significant qualities include attributes such as performance, weight, size,
durability, visual effect, and specific features and requirements indicated.

3. Evidence that proposed product provides specified warranty.

4, List of similar installations for completed projects with project names and addresses and
names and addresses of architects and owners, if requested.

5. Samples, if requested.

PART 3 - EXECUTION (Not Used)

END OF SECTION 01600

PRODUCT REQUIREMENTS 01600 -5



SALT LAKE COMMUNITY COLLEGE VBFA #6274
REDWOOD CAMPUS
CHILLER DEMOLITION

SECTION 01730 - EXECUTION

PART 1 - GENERAL

1.1

1.2

A.

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes general procedural requirements governing execution of the Work
including, but not limited to, the following:

General installation of products.
Starting and adjusting.

Protection of installed construction.
Correction of the Work.

El A

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

B.

EXAMINATION

Existing Conditions: The existence and location of site improvements, utilities, and other
construction indicated as existing are not guaranteed. Before beginning work, investigate and
verify the existence and location of mechanical and electrical systems and other construction
affecting the Work.

1. Before construction, verify the location and points of connection of utility services.
Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or
Applicator present where indicated, for compliance with requirements for installation tolerances

and other conditions affecting performance. Record observations.

1. Verify compatibility with and suitability of substrates, including compatibility with existing
finishes or primers.

2. Examine roughing-in for mechanical and electrical systems to verify actual locations of
connections before equipment and fixture installation.

3. Examine walls, floors, and roofs for suitable conditions where products and systems are
to be installed.

4, Proceed with installation only after unsatisfactory conditions have been corrected.

Proceeding with the Work indicates acceptance of surfaces and conditions.
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3.2

A.

3.3

PREPARATION

Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to
other construction, verify dimensions of other construction by field measurements before
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the
Work.

Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents, submit a request for information to Architect. Include a
detailed description of problem encountered, together with recommendations for changing the
Contract Documents. Submit requests on CSI Form 13.2A.

INSTALLATION

General: Locate the Work and components of the Work accurately, in correct alignment and
elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.

2. Where space is limited, install components to maximize space available for maintenance
and ease of removal for replacement.

3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.

Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated.

Install products at the time and under conditions that will ensure the best possible results.
Maintain conditions required for product performance until Substantial Completion.

Conduct construction operations so no part of the Work is subjected to damaging operations or
loading in excess of that expected during normal conditions of occupancy.

Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.

Templates: Obtain and distribute to the parties involved templates for work specified to be
factory prepared and field installed. Check Shop Drawings of other work to confirm that
adequate provisions are made for locating and installing products to comply with indicated
requirements.

Anchors and Fasteners: Provide anchors and fasteners as required to anchor each component
securely in place, accurately located and aligned with other portions of the Work.

1. Mounting Heights: Where mounting heights are not indicated, mount components at
heights directed by Architect.

2. Allow for building movement, including thermal expansion and contraction.

3. Coordinate installation of anchorages. Furnish setting drawings, templates, and

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and
items with integral anchors, that are to be embedded in concrete or masonry. Deliver
such items to Project site in time for installation.
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H.

3.4

3.5

3.6

Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated,
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are not considered
hazardous.
STARTING AND ADJUSTING

Start equipment and operating components to confirm proper operation. Remove
malfunctioning units, replace with new units, and retest.

Adjust operating components for proper operation without binding. Adjust equipment for proper
operation.

Test each piece of equipment to verify proper operation. Test and adjust controls and safeties.
Replace damaged and malfunctioning controls and equipment.

Manufacturer's Field Service: If a factory-authorized service representative is required to
inspect field-assembled components and equipment installation, comply with qualification
requirements in Division 01 Section "Quality Requirements."

PROTECTION OF INSTALLED CONSTRUCTION

Provide final protection and maintain conditions that ensure installed Work is without damage or
deterioration at time of Substantial Completion.

Comply with manufacturer's written instructions for temperature and relative humidity.

CORRECTION OF THE WORK

Repair or remove and replace defective construction. Restore damaged substrates and
finishes. Comply with requirements in Division 01 Section "Cutting and Patching."

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up
with matching materials, and properly adjusting operating equipment.

Restore permanent facilities used during construction to their specified condition.

Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired
without visible evidence of repair.

Repair components that do not operate properly. Remove and replace operating components
that cannot be repaired.

Remove and replace chipped, scratched, and broken glass or reflective surfaces.

END OF SECTION 01730
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SECTION 01770 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:

1. Inspection procedures.
2. Warranties.
3. Final cleaning.

1.3 SUBSTANTIAL COMPLETION

A. Preliminary Procedures: Before requesting inspection for determining date of Substantial
Completion, complete the following. List items below that are incomplete in request.

1. Prepare a list of items to be completed and corrected (punch list), the value of items on
the list, and reasons why the Work is not complete.

2. Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

3. Obtain and submit releases permitting Owner unrestricted use of the Work and access to
services and utilities. Include occupancy permits, operating certificates, and similar
releases.

4. Prepare and submit Project Record Documents, operation and maintenance manuals,
Final Completion construction photographs, damage or settlement surveys, property
surveys, and similar final record information.

5. Deliver tools, spare parts, extra materials, and similar items to location designated by
Owner. Label with manufacturer's name and model number where applicable.

6. Complete startup testing of systems.

7. Complete final cleaning requirements, including touchup painting.

B. Inspection: Submit a written request for inspection for Substantial Completion. On receipt of

request, Architect will either proceed with inspection or notify Contractor of unfulfilled
requirements. Architect will prepare the Certificate of Substantial Completion after inspection or
will notify Contractor of items, either on Contractor's list or additional items identified by
Architect, that must be completed or corrected before certificate will be issued.

1.

2.

Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.
Results of completed inspection will form the basis of requirements for Final Completion.
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14

A.

15

1.6

FINAL COMPLETION

Preliminary Procedures: Before requesting final inspection for determining date of Final
Completion, complete the following:

1. Submit a final Application for Payment according to Division 01 Section "Payment
Procedures."
2. Submit certified copy of Architect's Substantial Completion inspection list of items to be

completed or corrected (punch list), endorsed and dated by Architect. The certified copy
of the list shall state that each item has been completed or otherwise resolved for
acceptance.

3. Instruct Owner's personnel in operation, adjustment, and maintenance of products,
equipment, and systems.

Inspection: Submit a written request for final inspection for acceptance. On receipt of request,
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of
construction that must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

LIST OF INCOMPLETE ITEMS (PUNCH LIST)

Preparation: Submit three copies of list. Include name and identification of each space and
area affected by construction operations for incomplete items and items needing correction
including, if necessary, areas disturbed by Contractor that are outside the limits of
construction. Use CSI Form 14.1A.

1. Organize list of spaces in sequential order.
2. Organize items applying to each space by major element, including categories for ceiling,
individual walls, floors, equipment, and building systems.
3. Include the following information at the top of each page:
a. Project name.
b. Date.
C. Name of Architect.
d. Name of Contractor.
e. Page number.

WARRANTIES

Submittal Time: Submit written warranties on request of Architect for designated portions of the
Work where commencement of warranties other than date of Substantial Completion is
indicated.

Partial Occupancy: Submit properly executed warranties within 15 days of completion of
designated portions of the Work that are completed and occupied or used by Owner during
construction period by separate agreement with Contractor.

Organize warranty documents into an orderly sequence based on the table of contents of the
Project Manual.
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D.

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders,
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch
paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark

tab to identify the product or installation. Provide a typed description of the product or
installation, including the name of the product and the name, address, and telephone
number of Installer.

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES,"
Project name, and name of Contractor.

Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1

A.

B.

FINAL CLEANING

General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply
with local laws and ordinances and Federal and local environmental and antipollution
regulations.

Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and
maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for entire Project or for a portion of Project:

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and
other foreign substances.

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other
foreign deposits.

C. Rake grounds that are neither planted nor paved to a smooth, even-textured
surface.

d. Remove tools, construction equipment, machinery, and surplus material from
Project site.

e. Remove snow and ice to provide safe access to building.

—h

Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition,
free of stains, films, and similar foreign substances. Avoid disturbing natural
weathering of exterior surfaces. Restore reflective surfaces to their original
condition.
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g. Remove debris and surface dust from limited access spaces, including roofs,
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
h. Sweep concrete floors broom clean in unoccupied spaces.

i. Vacuum carpet and similar soft surfaces, removing debris and excess nap;
shampoo if visible soil or stains remain.

j- Clean transparent materials, including mirrors and glass in doors and windows.
Remove glazing compounds and other noticeable, vision-obscuring materials.
Replace chipped or broken glass and other damaged transparent materials.
Polish mirrors and glass, taking care not to scratch surfaces.

k. Remove labels that are not permanent.

l. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or
that already show evidence of repair or restoration.

1) Do not paint over "UL" and similar labels, including mechanical and
electrical nameplates.

m.  Wipe surfaces of mechanical and electrical equipment][, elevator equipment,] and
similar equipment. Remove excess lubrication, paint and mortar droppings, and
other foreign substances.

n. Replace parts subject to unusual operating conditions.

0. Clean plumbing fixtures to a sanitary condition, free of stains, including stains
resulting from water exposure.

p. Replace disposable air filters and clean permanent air filters. Clean exposed
surfaces of diffusers, registers, and grills.

g. Clean ducts, blowers, and coils if units were operated without filters during
construction.

r. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.

Replace burned-out bulbs, and those noticeably dimmed by hours of use, and
defective and noisy starters in fluorescent and mercury vapor fixtures to comply
with requirements for new fixtures.

S. Leave Project clean and ready for occupancy.

C. Pest Control: Engage an experienced, licensed exterminator to make a final inspection and rid
Project of rodents, insects, and other pests. Prepare a report.

D. Comply with safety standards for cleaning. Do not burn waste materials. Do not bury debris or
excess materials on Owner's property. Do not discharge volatile, harmful, or dangerous

materials into drainage systems. Remove waste materials from Project site and dispose of
lawfully.

END OF SECTION 01770
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SECTION 01790 - DEMONSTRATION AND TRAINING

PART 1 - GENERAL

1.1

1.2

1.3

14

15

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for instructing Owner's
personnel, including the following:

1. Demonstration of operation of systems, subsystems, and equipment.
2. Training in operation and maintenance of systems, subsystems, and equipment.
SUBMITTALS

Instruction Program: Submit two copies of outline of instructional program for demonstration
and training, including a schedule of proposed dates, times, length of instruction time, and
instructors' names for each training module. Include learning objective and outline for each
training module.

1. At completion of training, submit one complete training manual(s) for Owner's use.

QUALITY ASSURANCE

Facilitator Qualifications: A firm or individual experienced in training or educating maintenance
personnel in a training program similar in content and extent to that indicated for this Project,
and whose work has resulted in training or education with a record of successful learning
performance.

Instructor Qualifications: A factory-authorized service representative, complying with
requirements in Division 01 Section "Quality Requirements," experienced in operation and
maintenance procedures and training.

COORDINATION

Coordinate instruction schedule with Owner's operations. Adjust schedule as required to
minimize disrupting Owner's operations.

Coordinate instructors, including providing notification of dates, times, length of instruction time,
and course content.
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C.

Coordinate content of training modules with content of approved emergency, operation, and
maintenance manuals. Do not submit instruction program until operation and maintenance data
has been reviewed and approved by Architect.

PART 2 - PRODUCTS

21

A.

B.

INSTRUCTION PROGRAM

Program Structure: Develop an instruction program that includes individual training modules for
each system and equipment not part of a system, as required by individual Specification
Sections, and as follows:

1. HVAC instrumentation and controls.

Training Modules: Develop a learning objective and teaching outline for each module. Include
a description of specific skills and knowledge that participant is expected to master. For each
module, include instruction for the following:

1. Basis of System Design, Operational Requirements, and Criteria: Include the following:

System, subsystem, and equipment descriptions.

Performance and design criteria if Contractor is delegated design responsibility.
Operating standards.

Regulatory requirements.

Equipment function.

Operating characteristics.

Limiting conditions.

Performance curves.

Se@roa0oTy

2. Documentation: Review the following items in detail:

Emergency manuals.

Operations manuals.

Maintenance manuals.

Project Record Documents.

Identification systems.

Warranties and bonds.

Maintenance service agreements and similar continuing commitments.

@~oooop

3. Operations: Include the following, as applicable:

Startup procedures.

Equipment or system break-in procedures.
Routine and normal operating instructions.
Regulation and control procedures.

Control sequences.

Safety procedures.

Instructions on stopping.

Normal shutdown instructions.

Operating procedures for emergencies.
Operating procedures for system, subsystem, or equipment failure.
Seasonal and weekend operating instructions.

o e )
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l. Required sequences for electric or electronic systems.
m. Special operating instructions and procedures.

4, Adjustments: Include the following:
a. Alignments.
b. Checking adjustments.
C. Noise and vibration adjustments.
d. Economy and efficiency adjustments.
5. Troubleshooting: Include the following:
a. Diagnostic instructions.
b. Test and inspection procedures.
6. Maintenance: Include the following:
a. Inspection procedures.
b. Types of cleaning agents to be used and methods of cleaning.
C. List of cleaning agents and methods of cleaning detrimental to product.
d. Procedures for routine cleaning
e. Procedures for preventive maintenance.
f. Procedures for routine maintenance.
g. Instruction on use of special tools.

PART 3 - EXECUTION

3.1

3.2

A.

PREPARATION

Assemble educational materials necessary for instruction, including documentation and training
module. Assemble training modules into a combined training manual.

Set up instructional equipment at instruction location.

INSTRUCTION

Facilitator: Engage a qualified facilitator to prepare instruction program and training modules, to
coordinate instructors, and to coordinate between Contractor and Owner for number of
participants, instruction times, and location.

Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain
systems, subsystems, and equipment not part of a system.

1. Architect will furnish an instructor to describe basis of system design, operational
requirements, criteria, and regulatory requirements.

2. Owner will furnish an instructor to describe Owner's operational philosophy.

3. Owner will furnish Contractor with names and positions of participants.

Scheduling: Provide instruction at mutually agreed on times. For equipment that requires
seasonal operation, provide similar instruction at start of each season.
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1. Schedule training with Owner with at least seven days' advance notice.

END OF SECTION 01790
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SECTION 15010 - MECHANICAL REQUIREMENTS

PART 1 - GENERAL

1.1 GENERAL CONDITIONS

A. The General Conditions of the Contract, with the amendments, supplements, forms and requirements
in Division 1, and herewith made a part of this Division.

B. All sections of Division 15 shall comply with the Mechanical General Requirements. The standards
established in this section as to quality of materials and equipment, the type and quality of
workmanship, mode of operations, safety rules, code requirements, etc., shall apply to all sections of
this Division as though they were repeated in each Division.

1.2 SCOPE OF WORK

A. The project described herein is the Salt Lake Community College, Redwood Campus, Chiller
Demolition. This work shall include all labor, materials, equipment, and devices for the entire
mechanical work and a complete operating and tested installation as required for this project.

1.3 CODES & ORDINANCES

A. Allwork shall be executed in accordance with all underwriters, public utilities, local and state rules and
regulations applicable to the trade affected. Should any change in the plans and Specifications be
required to comply with these regulations, the Contractor shall notify the Architect before the time of
submitting his bid. After entering into contract, the Contractor will be held to complete all work
necessary to meet these requirements without extra expense to the Owner. Where work required by
drawings or specifications is above the standard required, it shall be done as shown or specified.

B. Applicable codes:

Latest Edition

International Building code- 2003 Edition
International Mechanical Code- 2003 Edition
International Plumbing Code- 2003 Edition
International Fire Code- 2003 Edition

1.4 INDUSTRY STANDARDS
A. All work shall comply with the following standards.

Air Movement and Control Association (AMCA)

American Gas Association (AGA)

American National Standards Institute (ANSI)

American Society of Heating, Refrigeration, and Air Conditioning Engineers (ASHRAE)
American Society of Mechanical Engineers (ASME)

American Society of Testing Materials (ASTM)

American Water Works Association (AWWA)

ETL Testing Laboratories (ETL)

Institute of Electrical and Electronic Engineers (IEEE)

©CoNoUA~WNE
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10. Hydronics Institute (HI)

11. Manufacturers Standardization Society of the Valve and Fitting Industry (MSS)
12. National Fire Protection Association (NFPA)

13. National Electrical Code (NEC)

14. National Electrical Manufacturers Association (NEMA)

15. National Electrical Safety code (NESC)

16. Utah safety Standard (OSHA), Utah State Industrial Council.

17. Sheet Metal and Air Conditioning Contractor’s National Association (SMACNA)
18. Underwriters Laboratories (UL)

19. Tubular Exchanger Manufacturers Association, Inc. (TEMA)

20. Heat Exchanger Institute (HEI)

21. Hydraulic Institute (HI)

22. Thermal Insulation Manufacturer's Association (TIMA)

23. Scientific Apparatus Makers Association (SAMA)

B. Compliance Verification:

1. Allitems required by code or specified to conform to the ASME code shall be stamped with the
ASME seal.

2. Form U-1, the manufacturer’s data report for pressure vessels, is to be included in the Operation
and Maintenance Manuals. National Board Register (NBR) numbers shall be provided where
required by code.

1.5 UTILITIES & FEES

A. All fees for permits required by this work will be paid by this Division. The contractor shall obtain the
necessary permits to perform this work. Unless noted otherwise, all systems furnished and or installed
by this Contractor, shall be complete with all utilities, components, commodities and accessories
required for a fully functioning system.

1.6 SUBMITTALS AND SHOP DRAWINGS

A. Submittals: As soon as possible after the contract is awarded, but in no case more than 45 calendar
days thereatfter, the Contractor shall submit to the Architect six (6) copies of the descriptive literature
covering products and materials to be used in the installation of mechanical systems for this project.
The review of the submitted data will require a minimum of 21 days. If the Contractors schedule
requires return of submitted literature in less than the allotted time, the Contractor shall accelerate his
submittal delivery date. The Contractor shall resubmit all items requiring re-review within 21 days of
returned submittals. Refer to each specification section for items requiring submittal review. Written
approval of the Owner's Representative shall be obtained before installing any such equipment or
materials for the project. The submittals shall be prepared in an orderly manner, contained in a 3-ring
loose-leaf binder with index and identification tabs each item or group of items and for each
specification section. All items shall be submitted at one time except automatic temperature control
drawings and seismic restraint drawings which may be submitted separately within 120 days of the
contract award date. Partial submittals will not be reviewed until the complete submittal is
received.

Submitted literature shall bear the Contractor's stamp, indicating that he has checked all equipment
being submitted; that each item will fit into the available space with the accesses shown on the
drawings; and, further, that each item conforms to the capacity and quality standards given in the
contract documents.

Submitted literature shall clearly indicate performance, quality, and utility requirements; shall show
dimension and size of connection points; and shall include derating factors that were applied for each
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item of equipment to provide capacity at job site elevation. Temperature control submittals shall
include piping and wiring diagrams, sequence of operation and equipment. Equipment must fit into
the available space with allowance for operation, maintenance, etc. Factory piped and wired
equipment shall include shop drawings for all internal wiring and piping furnished with the unit.

Submitted literature shall clearly show all required field install wiring, piping, and accessory
installations required by the Contractor to provide a complete operating system.

Review by the Owner's Representative is for general conformance of the submitted equipment to the
project specification. In no way does such review relieve this Contractor of his obligation to furnish
equipment and materials that comply in detail to the specification nor does it relieve the Contractor of
his obligation to determine actual field dimensions and conditions that may affect his work.
Regardless of any items overlooked by the submittal review, the requirements of the contract
drawings and specifications must be followed and are not waived or superseded in any way by the
review.

By description, catalog number, and manufacturer's names, standards of quality have been
established by the Architect and the Engineer for certain manufactured equipment items and
specialties that are to be furnished by this Division. Alternate products and equipment may be
proposed for use only if specifically named in the specifications or if given written prior approval in
published addenda. Design equipment is the equipment listed on the drawings or if not listed on the
drawings is the equipment first named in the specifications.

If the Engineer is required to do additional design work to incorporate changes caused by submitting
equipment or products, different than the design equipment specified, as defined above, the
contractor shall reimburse the engineer for additional time and expenses at the engineers current,
recognized, hourly rates.

1.7 DRAWINGS AND MEASUREMENTS

A. Construction Drawings: The contract document drawings show the general design, arrangements,
and extent of the system. In certain cases, the drawings may include details that show more nearly
exact locations and arrangements; however, the locations, as shown diagrammatically, are to be
regarded as general.

It shall be the work of this Section to make such slight alterations as may be necessary to make
adjustable parts fit to fixed parts, leaving all complete and in proper shape when done. All dimensions
given on the drawings shall be verified as related to this work and with the Architect's office before
work is started.

This Section shall carefully study building sections, space, clearances, etc., and then provide offsets
in piping or ductwork as required to accommodate the building structure without additional cost to the
Owner. In any case and at any time, a change in location required by obstacles or the installation of
other trades not shown on the mechanical plans shall be made without charge.

The drawings shall not be scaled for roughing in measurements nor shall they be used as shop
drawings. Where drawings are required for these purposes or where drawings must be made from
field measurements, the Contractor shall take the necessary measurements and prepare the
drawings. Shop drawings of the various subcontractors shall be coordinated to eliminate all
interferences and to provide sufficient space for the installation of all equipment, piping, ductwork, etc.

The drawings and specifications have been prepared to supplement each other and they shall be

interpreted as an integral unit with items shown on one and not the other being furnished and installed
as though shown and called out on both.
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1.8 CONTRACTOR'S USE OF BUILDING EQUIPMENT

A. The Contractor may use equipment such as electric motors, fans, heat exchangers, filters, etc., with

the written permission of the Owner. As each piece of equipment is used (such as electric motors and
fans), maintenance procedures approved by the manufacturer are to be followed. A careful record is
to be kept of the length of the time the equipment is used, maintenance procedures followed, and any
difficulty encountered. The record is to be submitted to the Owner upon acceptance. All fan belts and
filter media (such as bearings) shall be carefully inspected just prior to acceptance. Any excessive
wear noted shall require replacement. New filter media shall be installed in air handlers at the time
systems are turned over to the owner.

1.9 EXISTING CONDITIONS

A. The Contractor shall carefully examine all existing conditions that might affect the mechanical system

1.10

111

1.12

and shall compare these conditions with all drawings and specifications for work included under this
contract. He shall, at such time, ascertain and check all conditions that may affect his work. No
allowance shall subsequently be made in his behalf for an extra expense incurred as a result of his
failure or neglect to make such examination. This Contractor shall include in his bid proposal all
necessary allowances to repair or replace any item that will remain or will be removed, and any item
that will be damaged or destroyed by new construction.

The Contractor shall verify the exact location of all existing services, utilities, piping, etc., and make
connections to existing systems as required or as shown on the drawings.

EQUIPMENT CAPACITIES

Capacities shown for equipment in the specifications and on the drawings are the minimum
acceptable. No equipment shall be considered as an alternate which has capacities or performance
less than that of design equipment.

All equipment shall give the specified capacity and performance at the job-site elevation of 4750 feet
above sea level. Manufacturers' standard ratings shall be adjusted accordingly. All capacities and
performances listed on drawings or in specifications are for job-site conditions.

SEISMIC REQUIREMENTS FOR EQUIPMENT

All equipment shall be furnished structurally adequate to withstand seismic forces as outlined in the
International Building Code and SMACNA GUIDELINES. Refer to section Mechanical Vibration
Controls and Seismic Restraints. Equipment bases shall be designed for direct attachment of seismic
snubbers and/or seismic anchors.

COOPERATION WITH OTHER TRADES

The Contractor shall refer to other drawings and parts of this specification that cover work of other
trades that is carried on in conjunction with the mechanical work such that all work can proceed
without interference resulting from lack of coordination.

The Contractor shall properly size and locate all openings, chases, sleeves, equipment bases, and
accesses. He shall provide accurate wiring diagrams to the Electrical Contractor for all equipment
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1.13

1.14

1.15

1.16

1.17

furnished under this Division.

The mechanical Contractor shall insure that the installation of all piping, ducts and equipment is in
compliance with Articles 110-16 and 384-4 of the National Electrical Code relative to proper
clearances in front of and over all electrical panels and equipment. No piping or ductwork will be
allowed to run over electrical panel.

RESPONSIBILITY OF CONTRACTOR

The Contractor is responsible for the installation of a satisfactory piece of work in accordance with the
true intent of the drawings and specifications. He shall provide, as a part of his work and without
expense, all incidental items required even though these items are not particularly specified or
indicated. The installation shall be made so that its several component parts will function together as
a workable system and shall be left with all equipment properly adjusted and in working order. The
Contractor shall familiarize the Owner's Representative with maintenance and lubrication instructions
as prepared by the Contractor and shall explain and fully instruct him relative to operating, servicing,
and maintenance of them.

UNFIT OR DAMAGED WORK

Any part of this installation that fails, is unfit, or becomes damaged during construction, shall be
replaced or otherwise made good. The cost of such remedy shall be the responsibility of this Division.

WORKMANSHIP

Workmanship shall be the best quality of its kind for the respective industries, trades, crafts, and
practices, and shall be acceptable in every respect to the Owner's representative. Nothing contained
herein shall relieve the Contractor from making good and perfect work in all details in construction.

SAFETY REGULATION

The Contractor shall comply with all local, Federal, and OSHA safety requirements in performance
with this work. (See General Conditions). This Contractor shall be required to provide equipment,
supervision, construction, procedures, and all other necessary items to assure safety to life and

property.

ELECTRICAL SERVICES

All equipment control wiring and all automatic temperature control wiring including all necessary
contacts, relays, and interlocks, whether low or line voltage, except power wiring, shall be furnished
and installed as work of this Division. All such wiring shall be in conduit as required by electrical
codes.

All equipment that requires an electrical connection shall be furnished so that it will operate properly
and deliver full capacity on the electrical service available.

Refer to the electrical control equipment and wiring shown on the diagrams. Any changes or
additions required by specific equipment furnished shall be the complete responsibility of the
Contractor furnishing the equipment.
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1.18

A.

1.19

1.20

1.21

1.22

WORK, MATERIALS, AND QUALITY OF EQUIPMENT

Unless otherwise specified, all materials shall be new and of the best quality of their respective kinds
and all labor shall be done in a most thorough and workmanlike manner.

Products or equipment of any of the manufacturers cited herein or any of the products approved by
the Addenda may be used. However, where lists of products are cited herein, the one first listed in
the design equipment used in drawings and schedules to establish size, quality, function, and capacity
standards. If other than design equipment is used, it shall be carefully checked for access to
equipment, electrical and control requirements, valving, and piping. Should changes or additions
occur in piping, valving, electrical work, etc., or if the work of other Contractors would be revised by
the alternate equipment, the cost of all changes shall be borne as work of this Division.

The Execution portions of the specifications specify what products and materials may be used. Any
products listed in the Product section of the specification that are not listed in the Execution portion of
the specification may not be used without written approval by the Engineer.

All major items of equipment are specified in the equipment schedules on the drawings or in these
specifications and shall be furnished complete with all accessories normally supplied with the catalog
item listed and all other accessories necessary for a complete and satisfactory installation.

PROTECTION AGAINST WEATHER AND STORING OF MATERIALS

All equipment and materials shall be properly stored and protected against moisture, dust, and wind.
Coverings or other protection shall be used on all items that may be damaged or rusted or may have
performance impaired by adverse weather or moisture conditions. Damage or defect developing
before acceptance of the work shall be made good at the Contractor's expense.

INSTALLATION CHECK

An experienced, competent, and authorized representative of the manufacturer or supplier of each
item of equipment indicated in the specification shall visit the site of the work and inspect, check,
adjust if necessary, and approve the equipment installation. In each case, the equipment supplier's
representative shall be present when the equipment is placed in operation. The equipment supplier's
representative shall revisit the job site as often as necessary until all trouble is corrected and the
equipment installation and operation is satisfactory to the Engineer.

Each equipment supplier's representative shall furnish to the Owner, through the Engineer, a written
report certifying that the equipment (1) has been properly installed and lubricated; (2) is in accurate
alignment; (3) is free from any undue stress imposed by connecting piping or anchor bolts; and, (4)
has been operated under full load conditions and that it operated satisfactorily.

CUTTING AND PATCHING

No cutting or drilling in structural members shall be done without written approval of the Architect.
The work shall be carefully laid out in advance, and cutting, channeling, chasing, or drilling of floors,
walls, partitions, ceilings, or other surfaces necessary for the mechanical work shall be carefully done.
Any damage to building, piping, or equipment shall be repaired by professional plasterers, masons,
concrete workers, etc., and all such work shall be paid for as work of this Division.

CLEANING
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A. Cleaning: After all tests and adjustments have been made and all systems pronounced satisfactory

1.23

1.24

for permanent operation, this Contractor shall clean all exposed piping, ductwork, insulated members,
fixture, and equipment installed under this Section. He shall refinish any damaged finish and leave
everything in proper working order. The Contractor shall remove all stains or grease marks on walls,
floors, glass, hardware, fixtures, or elsewhere, caused by his workman or for which he is responsible.

Removal of Debris, Etc: Upon completion of this division of the work, remove all surplus material and
rubbish resulting from this work, and leave the premises in a clean and orderly condition.

CONTRACT COMPLETION

Incomplete and Unacceptable Work: If additional site visits or design work is required by the Engineer
or Architect because of the use of incomplete or unacceptable work by the Contractor, then the
Contractor shall reimburse the Engineer and Architect for all additional time and expenses involved.

Maintenance Instructions: The Contractor shall furnish the Owner complete printed and illustrated
operating and maintenance instructions covering all units of mechanical equipment, together with
parts lists.

Instructions To Owner's Representatives: In addition to any detailed instructions called for, the
mechanical Contractor must provide, without expense to the Owner, competent instructors to train the
Owner's representatives who will be in charge of the apparatus and equipment, in the care,
adjustment, and operation of all parts on the heating, air conditioning, ventilating, plumbing, fire
protection, and automatic temperature control equipment. Instruction dates shall be scheduled at time
of final inspection. A written report specifying times, dates, and name of personnel instructed shall be
forwarded to the Architect. The Contractor shall provide 8 hours of instructions.

Guarantee: By the acceptance of any contract award for the work herein described or shown on the
drawings, the Contractor assumes the full responsibility imposed by the guarantee as set forth herein
and in the General Conditions, and should protect himself through proper guarantees from equipment
and special equipment Contractors and from subcontractors as their interests may appear.

The guarantee so assumed by the Contractor and as work of this Section is as follows:

That the entire mechanical system, including plumbing, heating, and air-conditioning system shall be
quiet in operation.

That he shall make promptly and free of charge, upon notice from the Owner, any necessary repairs
due to defective workmanship or materials that may occur during a period of one year from date of
Substantial Completion.

That all specialties, mechanical, and patent devices incorporated in these systems shall be adjusted
in a manner that each shall develop its maximum efficiency in the operation of the system; i.e.,
diffusers shall deliver the designed amount of air shown on drawings, thermostats shall operate to the
specified limits, etc.

All equipment and the complete mechanical system shall be guaranteed for a period of one year from
the date of the Architect's Certificate of Substantial Completion. Any equipment supplier not willing to
comply with this guarantee period shall not submit a bid price for this project. The Contractor shall be
responsible for a 100-percent guarantee for the system and all items of equipment for this period.

TEST RUN

A. The Mechanical Contractor shall operate the mechanical system for a minimum of 30 days to prove
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the operation of the system.

END OF SECTION 15010
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SECTION 15050 - BASIC MECHANICAL MATERIALS AND METHODS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following basic mechanical materials and methods to complement
other Division 15 Sections.

Piping materials and installation instructions common to most piping systems.
Concrete base construction requirements.

Escutcheons.

Dielectric fittings.

Flexible connectors.

Mechanical sleeve seals.

Equipment nameplate data requirements.

Labeling and identifying mechanical systems and equipment is specified in Division 15
Section "Mechanical Identification."

9. Non-shrink grout for equipment installations.

10. Field-fabricated metal equipment supports.

11. Installation requirements common to equipment specification sections.

12. Mechanical demolition.

13. Cutting and patching.

14. Touch up painting and finishing.

ONoORA~WNE

B. Pipe and pipe fitting materials are specified in Division 15 piping system Sections.

1.3 DEFINITIONS

A. Finished Spaces: Spaces other than mechanical and electrical equipment rooms, furred
spaces, pipe and duct shafts, unheated spaces immediately below roof, spaces above
ceilings, unexcavated spaces, crawl spaces, and tunnels.

B. Exposed, Interior Installations: Exposed to view indoors. Examples include finished
occupied spaces and mechanical equipment rooms.

C. Exposed, Exterior Installations: Exposed to view outdoors, or subject to outdoor ambient
temperatures and weather conditions. Examples include rooftop locations.

D. Concealed, Interior Installations: Concealed from view and protected from physical contact
by building occupants. Examples include above ceilings and in duct shafts.

E. Concealed, Exterior Installations: Concealed from view and protected from weather

conditions and physical contact by building occupants, but subject to outdoor ambient
temperatures. Examples include installations within unheated shelters.
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14 SUBMITTALS

A.

Product Data: For dielectric fittings, flexible connectors, mechanical sleeve seals, and
identification materials and devices.

Shop Drawings: Detail fabrication and installation for metal supports and anchorage for
mechanical materials and equipment.

Coordination Drawings: For access panel and door locations.

Coordination Drawings: Detail major elements, components, and systems of mechanical
equipment and materials in relationship with other systems, installations, and building
components. Show space requirements for installation and access. Indicate if sequence and
coordination of installations are important to efficient flow of the Work. Include the following:

Planned piping layout, including valve and specialty locations and valve-stem movement.
Clearances for installing and maintaining insulation.

Clearances for servicing and maintaining equipment, accessories, and specialties,
including space for disassembly required for periodic maintenance.

Equipment and accessory service connections and support details.

Exterior wall and foundation penetrations.

Fire-rated wall and floor penetrations.

Sizes and location of required concrete pads and bases.

Scheduling, sequencing, movement, and positioning of large equipment into building
during construction.

Floor plans, elevations, and details to indicate penetrations in floors, walls, and ceilings
and their relationship to other penetrations and installations.

10. Reflected ceiling plans to coordinate and integrate installation of air outlets and inlets,
light fixtures, communication system components, sprinklers, and other ceiling-mounted
items.

whN e
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Samples: Of color, lettering style, and other graphic representation required for each
identification material and device.

15 QUALITY ASSURANCE

A.

Comply with ASME A13.1 for lettering size, length of color field, colors, and viewing angles of
identification devices.

Equipment Selection: Equipment of higher electrical characteristics, physical dimensions,
capacities, and ratings may be furnished provided such proposed equipment is approved in
writing and connecting mechanical and electrical services, circuit breakers, conduit, motors,
bases, and equipment spaces are increased. Additional costs shall be approved in advance
by appropriate Contract Modification for these increases. If minimum energy ratings or
efficiencies of equipment are specified, equipment must meet design and commissioning
requirements.

1.6 DELIVERY, STORAGE, AND HANDLING

A.

Deliver pipes and tubes with factory-applied end caps. Maintain end caps through shipping,
storage, and handling to prevent pipe end damage and prevent entrance of dirt, debris, and
moisture.
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B.

Protect stored pipes and tubes from moisture and dirt. Elevate above grade. Do not exceed
structural capacity of floor, if stored inside.

Protect flanges, fittings, and piping specialties from moisture and dirt.

Store plastic pipes protected from direct sunlight. Support to prevent sagging and bending.

1.7 SEQUENCING AND SCHEDULING

A.

B.

Coordinate mechanical equipment installation with other building components.

Arrange for pipe spaces, chases, slots, and openings in building structure during progress of
construction to allow for mechanical installations.

Coordinate installation of required supporting devices and set sleeves in poured-in-place
concrete and other structural components, as they are constructed.

Sequence, coordinate, and integrate installations of mechanical materials and equipment for
efficient flow of the Work. Coordinate installation of large equipment requiring positioning
before closing in building.

Coordinate connection of mechanical systems with exterior underground and overhead
utilities and services. Comply with requirements of governing regulations, franchised service
companies, and controlling agencies.

Coordinate requirements for access panels and doors if mechanical items requiring access
are concealed behind finished surfaces. Access panels and doors are specified in Division 8
Section "Access Doors."

Coordinate installation of identifying devices after completing covering and painting, if devices
are applied to surfaces. Install identifying devices before installing acoustical ceilings and
similar concealment.

PART 2 - PRODUCTS

21 MANUFACTURERS

A.

Available Manufacturers: Subject to compliance with requirements, manufacturers offering
products that may be incorporated into the Work include the following:

1. Dielectric Unions:

Capitol Manufacturing Co.

Central Plastics Co.

Eclipse, Inc.; Rockford-Eclipse Div.

Epco Sales Inc.

Hart Industries International, Inc.

Watts Industries, Inc.; Water Products Div.
Zurn Industries, Inc.; Wilkins Div.

@~oo0oTw

2. Dielectric Flanges:

a. Capitol Manufacturing Co.
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b. Central Plastics Co.
c. Epco Sales Inc.
d. Watts Industries, Inc.; Water Products Div.

3. Dielectric-Flange Insulating Kits:

a. Calpico, Inc.
b. Central Plastics Co.

4. Dielectric Couplings:

a. Calpico, Inc.
b. Lochinvar Corp.

5. Dielectric Nipples:

a. Grinnell Corp.; Grinnell Supply Sales Co.
b. Perfection Corp.
c. Victaulic Co. of America.

6. Metal, Flexible Connectors:

ANAMET Industrial, Inc.

Central Sprink, Inc.

Flexicraft Industries.

Flex-Weld, Inc.

Grinnell Corp.; Grinnell Supply Sales Co.
Hyspan Precision Products, Inc.

Mercer Rubber Co.
Metraflex Co.

Proco Products, Inc.
Uniflex, Inc.

AT T TQ@T0a0 o

7. Rubber, Flexible Connectors:

General Rubber Corp.
Mercer Rubber Co.
Metraflex Co.

Proco Products, Inc.
Red Valve Co., Inc.
Uniflex, Inc.

~ooooT®

2.2 PIPE AND PIPE FITTINGS

McWane, Inc.; Tyler Pipe; Gustin-Bacon Div.

VBFA #6274

A. Refer to individual Division 15 piping Sections for pipe and fitting materials and joining

methods.

B. Pipe Threads: ASME B1.20.1 for factory-threaded pipe and pipe fittings.

2.3 JOINING MATERIALS

A. Refer to individual Division 15 piping Sections for special joining materials not listed below.

BASIC MECHANICAL MATERIALS AND METHODS
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2.4

B.

Pipe-Flange Gasket Materials: Suitable for chemical and thermal conditions of piping system
contents.

1. ASME B16.21, nonmetallic, flat, asbestos-free, 1/8-inch maximum thickness, unless
thickness or specific material is indicated.

a. Full-Face Type: For flat-face, Class 125, cast-iron and cast-bronze flanges.
b. Narrow-Face Type: For raised-face, Class 250, cast-iron and steel flanges.

2. AWWA C110, rubber, flat face, 1/8 inch thick, unless otherwise indicated; and full-face or
ring type, unless otherwise indicated.

Flange Bolts and Nuts: ASME B18.2.1, carbon steel, unless otherwise indicated.

Plastic, Pipe-Flange Gasket, Bolts, and Nuts: Type and material recommended by piping
system manufacturer, unless otherwise indicated.

Solder Filler Metals: ASTM B 32.

1. Alloy Sn95 or Alloy Sn94: Approximately 95 percent tin and 5 percent silver, with 0.10
percent lead content.

2. Alloy E: Approximately 95 percent tin and 5 percent copper, with 0.10 percent maximum
lead content.

3. Alloy HA: Tin-antimony-silver-copper zinc, with 0.10 percent maximum lead content.

4. Alloy HB: Tin-antimony-silver-copper nickel, with 0.10 percent maximum lead content.

5. Alloy Sb5: 95 percent tin and 5 percent antimony, with 0.20 percent maximum lead
content.

Brazing Filler Metals: AWS A5.8.

1. BCuP Series: Copper-phosphorus alloys.
2. BAg1l: Silver alloy.

Welding Filler Metals: Comply with AWS D10.12 for welding materials appropriate for wall
thickness and chemical analysis of steel pipe being welded.

Flanged, Ductile-Iron Pipe Gasket, Bolts, and Nuts: AWWA C110, rubber gasket, carbon-
steel bolts and nuts.

Couplings: Iron-body sleeve assembly, fabricated to match OD of plain-end, pressure pipes.

Sleeve: ASTM A 126, Class B, gray iron.

Followers: ASTM A 47 malleable iron or ASTM A 536 ductile iron.
Gaskets: Rubber.

Bolts and Nuts: AWWA C111.

Finish: Enamel paint.

agrONE

DIELECTRIC FITTINGS

A.

General: Assembly or fitting with insulating material isolating joined dissimilar metals, to
prevent galvanic action and stop corrosion.

Description: Combination of copper alloy and ferrous; threaded, solder, plain, and weld-neck
end types and matching piping system materials.
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C.

D.

Insulating Material: Suitable for system fluid, pressure, and temperature.

Dielectric Unions: Factory-fabricated, union assembly, for 250-psig minimum working
pressure at 180 deg F.

Dielectric Flanges: Factory-fabricated, companion-flange assembly, for 150- or 300-psig
minimum working pressure as required to suit system pressures.

Dielectric-Flange Insulation Kits: Field-assembled, companion-flange assembly, full-face or
ring type. Components include neoprene or phenolic gasket, phenolic or polyethylene bolt
sleeves, phenolic washers, and steel backing washers.

1. Provide separate companion flanges and steel bolts and nuts for 150- or 300-psig
minimum working pressure as required to suit system pressures.

Dielectric Couplings: Galvanized-steel coupling with inert and noncorrosive, thermoplastic
lining; threaded ends; and 300-psig minimum working pressure at 225 deg F.

Dielectric Nipples: Electroplated steel nipple with inert and noncorrosive, thermoplastic lining;
plain, threaded, or grooved ends; and 300-psig minimum working pressure at 225 deg F.

2.5 FLEXIBLE CONNECTORS

A.

General: Fabricated from materials suitable for system fluid and that will provide flexible pipe
connections. Include 125-psig minimum working-pressure rating, unless higher working
pressure is indicated, and ends according to the following:

1. 2-Inch NPS and Smaller: Threaded.
2. 2-1/2-Inch NPS and Larger: Flanged.
3. Option for 2-1/2-Inch NPS and Larger: Grooved for use with keyed couplings.

Bronze-Hose, Flexible Connectors: Corrugated, bronze, inner tubing covered with bronze
wire braid. Include copper-tube ends or bronze flanged ends, braze welded to hose.

Stainless-Steel-Hose/Stainless-Steel Pipe, Flexible Connectors: Corrugated, stainless-steel,
inner tubing covered with stainless-steel wire braid. Include stainless-steel nipples or
flanges, welded to hose.

Rubber, Flexible Connectors: CR or EPDM elastomer rubber construction, with multiple plies
of NP fabric, molded and cured in hydraulic presses. Include 125-psig minimum working-
pressure rating at 220 deg F. Units may be straight or elbow type, unless otherwise
indicated. Limited to non-potable water use.

2.6 PIPING SPECIALTIES

A.

Sleeves: The following materials are for wall, floor, slab, and roof penetrations:

1. Steel Sheet Metal: 0.0239-inch minimum thickness, galvanized, round tube closed with
welded longitudinal joint.

2. Steel Pipe: ASTM A 53, Type E, Grade A, Schedule 40, galvanized, plain ends.

3. Castlron: Cast or fabricated "wall pipe" equivalent to ductile-iron pressure pipe, with
plain ends and integral waterstop, unless otherwise indicated.
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B.

Escutcheons: Manufactured wall, ceiling, and floor plates; deep-pattern type if required to
conceal protruding fittings and sleeves.

1. ID: Closely fit around pipe, tube, and insulation of insulated piping.
2. OD: Completely cover opening.
3. Cast Brass: One piece, with set screw.
a. Finish: Polished chrome-plate.
4. CastBrass: Split casting, with concealed hinge and set screw.
a. Finish: Polished chrome-plate.
Stamped Steel: One piece, with spring clips and chrome-plated finish.
Stamped Steel: Split plate, with concealed hinge, set screw, and chrome-plated finish.

Stamped Steel: Split plate, with concealed hinge, spring clips, and chrome-plated finish.
Cast-Iron Floor Plate: One-piece casting.

©NoO!

2.7 GROUT

A.

Nonshrink, Nonmetallic Grout: ASTM C 1107, Grade B.

Characteristics: Post-hardening, volume-adjusting, dry, hydraulic-cement grout, nonstaining,
noncorrosive, nongaseous, and recommended for interior and exterior applications.

Design Mix: 5000-psig, 28-day compressive strength.

Packaging: Premixed and factory packaged.

PART 3 - EXECUTION

3.1 PIPING SYSTEMS - COMMON REQUIREMENTS

A.

General: Install piping as described below, unless piping Sections specify otherwise.
Individual Division 15 piping Sections specify unique piping installation requirements.

General Locations and Arrangements: Drawing plans, schematics, and diagrams indicate
general location and arrangement of piping systems. Indicated locations and arrangements
were used to size pipe and calculate friction loss, expansion, pump sizing, and other design
considerations. Install piping as indicated, unless deviations to layout are approved on
Coordination Drawings.

Install piping at indicated slope.

Install components with pressure rating equal to or greater than system operating pressure.

Install piping in concealed interior and exterior locations, except in equipment rooms and
service areas.

Install piping free of sags and bends.

Install exposed interior and exterior piping at right angles or parallel to building walls.
Diagonal runs are prohibited, unless otherwise indicated.
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H. Install piping tight to slabs, beams, joists, columns, walls, and other building elements. Allow
sufficient space above removable ceiling panels to allow for ceiling panel removal.

I. Install piping to allow application of insulation plus 1-inch clearance around insulation.

J. Locate groups of pipes parallel to each other, spaced to permit valve servicing.

K. Install fittings for changes in direction and branch connections.

L. Install couplings according to manufacturer's written instructions.

M. Install pipe escutcheons for pipe penetrations of concrete and masonry walls, wall board
partitions, and suspended ceilings according to the following:

1.

5.

Chrome-Plated Piping: Cast brass, one piece, with set screw, and polished chrome-
plated finish. Use split-casting escutcheons if required, for existing piping.

Uninsulated Piping Wall Escutcheons: Cast brass or stamped steel, with set screw.
Uninsulated Piping Floor Plates in Utility Areas: Cast-iron floor plates.

Insulated Piping: Cast brass or stamped steel; with concealed hinge, spring clips, and
chrome-plated finish.

Piping in Utility Areas: Cast brass or stamped steel, with set-screw or spring clips.

N. Sleeves are not required for core drilled holes.

O. Install sleeves for pipes passing through concrete and masonry walls, gypsum-board
partitions, and concrete floor and roof slabs.

1.

Cut sleeves to length for mounting flush with both surfaces.

a. Exception: Extend sleeves installed in floors of mechanical equipment areas or other
wet areas 2 inches above finished floor level. Extend cast-iron sleeve fittings below
floor slab as required to secure clamping ring if ring is specified.

Build sleeves into new walls and slabs as work progresses.
Install sleeves large enough to provide 1/4-inch annular clear space between sleeve and
pipe or pipe insulation. Use the following sleeve materials:

a. Steel Pipe Sleeves: For pipes smaller than 6-inch NPS.

b. Steel, Sheet-Metal Sleeves: For pipes 6-inch NPS and larger, penetrating gypsum-
board patrtitions.

c. Stack Sleeve Fittings: For pipes penetrating floors with membrane waterproofing.
Secure flashing between clamping flanges. Install section of cast-iron soil pipe to
extend sleeve to 2 inches above finished floor level. Refer to Division 7 Section
"Sheet Metal Flashing and Trim" for flashing.

1) Seal space outside of sleeve fittings with nonshrink, nonmetallic grout.

Except for underground wall penetrations, seal annular space between sleeve and pipe
or pipe insulation, using elastomeric joint sealants. Refer to Division 7 Section "Joint
Sealants” for materials.

Use Type S, Grade NS, Class 25, Use O, neutral-curing silicone sealant, unless
otherwise indicated.
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P. Fire-Barrier Penetrations: Maintain indicated fire rating of walls, partitions, ceilings, and floors
at pipe penetrations. Seal pipe penetrations with firestopping materials. Refer to Division 7
Section "Firestopping" for materials.

Q. Verify final equipment locations for roughing-in.

Refer to equipment specifications in other Sections of these Specifications for roughing-in
requirements.

S. Piping Joint Construction: Join pipe and fittings as follows and as specifically required in
individual piping specification Sections:

1.
2.

3.

Ream ends of pipes and tubes and remove burrs. Bevel plain ends of steel pipe.
Remove scale, slag, dirt, and debris from inside and outside of pipe and fittings before
assembly.

Soldered Joints: Construct joints according to AWS's "Soldering Manual,” Chapter "The
Soldering of Pipe and Tube"; or CDA's "Copper Tube Handbook."

Brazed Joints: Construct joints according to AWS's "Brazing Handbook," Chapter "Pipe
and Tube."

Threaded Joints: Thread pipe with tapered pipe threads according to ASME B1.20.1.
Cut threads full and clean using sharp dies. Ream threaded pipe ends to remove burrs
and restore full ID. Join pipe fittings and valves as follows:

a. Note internal length of threads in fittings or valve ends, and proximity of internal seat
or wall, to determine how far pipe should be threaded into joint.

b. Apply appropriate tape or thread compound to external pipe threads, unless dry seal
threading is specified.

c. Align threads at point of assembly.

d. Tighten joint with wrench. Apply wrench to valve end into which pipe is being
threaded.

e. Damaged Threads: Do not use pipe or pipe fittings with threads that are corroded or
damaged. Do not use pipe sections that have cracked or open welds.

Welded Joints: Construct joints according to AWS D10.12, "Recommended Practices
and Procedures for Welding Low Carbon Steel Pipe," using qualified processes and
welding operators according to "Quality Assurance" Article.

Flanged Joints: Align flange surfaces parallel. Select appropriate gasket material, size,
type, and thickness for service application. Install gasket concentrically positioned.
Assemble joints by sequencing bolt tightening to make initial contact of flanges and
gaskets as flat and parallel as possible. Use suitable lubricants on bolt threads. Tighten
bolts gradually and uniformly using torque wrench.

T. Piping Connections: Make connections according to the following, unless otherwise

indicated:

1. Install unions, in piping 2-inch NPS and smaller, adjacent to each valve and at final
connection to each piece of equipment with 2-inch NPS or smaller threaded pipe
connection.

2. Install flanges, in piping 2-1/2-inch NPS and larger, adjacent to flanged valves and at final
connection to each piece of equipment with flanged pipe connection.

3. Wet Piping Systems: Install dielectric coupling and nipple fittings to connect piping

materials of dissimilar metals.

U. Wall Opening
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3.2

3.3

3.4

3.5

EQUIPMENT INSTALLATION - COMMON REQUIREMENTS

A.

Install equipment to provide maximum possible headroom, if mounting heights are not
indicated.

Install equipment according to approved submittal data. Portions of the Work are shown only
in diagrammatic form. Refer conflicts to Architect.

Install equipment level and plumb, parallel and perpendicular to other building systems and
components in exposed interior spaces, unless otherwise indicated.

Install mechanical equipment to facilitate service, maintenance, and repair or replacement of
components. Connect equipment for ease of disconnecting, with minimum interference to
other installations. Extend grease fittings to accessible locations.

Install equipment giving right of way to piping installed at required slope.

Install flexible connectors on equipment side of shutoff valves, horizontally and parallel to
equipment shafts if possible.

PAINTING AND FINISHING

A.

Refer to Division 9 Section "Painting" for paint materials, surface preparation, and application
of paint.

Apply paint to exterior exposed piping, interior and exterior stands, supports and frames
according to the following, unless otherwise indicated:

1. |Interior, Ferrous Supports: Use semigloss, acrylic-enamel finish. Include finish coat over
enamel undercoat and primer.

2. Exterior, Ferrous Frames, stands and Piping: Use semigloss, acrylic-enamel finish.
Include two finish coats over rust-inhibitive metal primer.

3. Exterior, Ferrous Supports: Use semigloss, acrylic-enamel finish. Include two finish
coats over rust-inhibitive metal primer.

Do not paint piping specialties with factory-applied finish.

Damage and Touchup: Repair marred and damaged factory-painted finishes with materials
and procedures to match original factory finish.

CONCRETE BASES

A. Construct concrete bases of dimensions indicated, but not less than 6 inches larger in both

directions than supported unit. Follow supported equipment manufacturer's setting templates
for anchor bolt and tie locations. Use 3000-psig, 28-day compressive-strength concrete and
reinforcement as specified in Division 3 Section "Cast-in-Place Concrete."

ERECTION OF METAL SUPPORTS AND ANCHORAGE

A. Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and

B.

elevation to support and anchor mechanical materials and equipment.

Field Welding: Comply with AWS D1.1, "Structural Welding Code--Steel."
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3.6 ERECTION OF WOOD SUPPORTS AND ANCHORAGE

A.

Cut, fit, and place wood grounds, nailers, blocking, and anchorage to support and anchor
mechanical materials and equipment.

Select fastener sizes that will not penetrate members if opposite side will be exposed to view
or will receive finish materials. Tighten connections between members. Install fasteners
without splitting wood members.

Attach to substrates as required to support applied loads.

3.7 DEMOLITION

A.

B.

Disconnect, demolish, and remove Work specified in Division 15 Sections.

If pipe, ductwork, insulation, or equipment to remain is damaged or disturbed, remove
damaged portions and install new products of equal capacity and quality.

Accessible Work: Remove indicated exposed pipe and ductwork in its entirety.

Work Abandoned in Place: Cut and remove underground pipe a minimum of 2 inches
beyond face of adjacent construction. Cap and patch surface to match existing finish.

Removal: Remove indicated equipment from Project site.

Temporary Disconnection: Remove, store, clean, reinstall, reconnect, and make operational
equipment indicated for relocation.

3.8 CUTTING AND PATCHING

A.

B.

Cut, channel, chase, and drill floors, walls, partitions, ceilings, and other surfaces necessary
for mechanical installations. Perform cutting by skilled mechanics of trades involved.

Repair cut surfaces to match adjacent surfaces.

3.9 GROUTING

A.

w

© 0O

m

Clean surfaces that will come into contact with grout.

Provide forms as required for placement of grout.

Avoid air entrapment during placing of grout.

Place grout, completely filling equipment bases.

Place grout on concrete bases to provide smooth bearing surface for equipment.
Place grout around anchors.

Cure placed grout according to manufacturer's written instructions.
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END OF SECTION 15050
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SECTION 15075 - MECHANICAL IDENTIFICATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.
1.2 SUMMARY
A. This Section includes mechanical identification materials and devices. Match existing
standards.
B. PVC Jacked for Cooling is to be Green.
1.3 SUBMITTALS
A. Product Data: For identification materials and devices.
B. Samples: Of color, lettering style, and graphic representation required for each identification
material and device.
1.4 QUALITY ASSURANCE
A. Comply with ASME A13.1, "Scheme for the Identification of Piping Systems" for lettering size,
length of color field, colors, and viewing angles of identification devices.

15 SEQUENCING AND SCHEDULING

A. Coordinate installation of identifying devices with completion of covering and painting of
surfaces where devices are to be applied.

B. Install identifying devices before installing acoustical ceilings and similar concealment.

PART 2 - PRODUCTS

21 IDENTIFYING DEVICES AND LABELS

A. General: Products specified are for applications referenced in other Division 15 Sections. If
more than single type is specified for listed applications, selection is Installer's option.

B. Equipment Nameplates: Metal permanently fastened to equipment with data engraved or
stamped.

1. Data: Manufacturer, product name, model number, serial number, capacity, operating

and power characteristics, labels of tested compliances, and essential data.
2. Location: Accessible and visible.
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C.

Stencils: Standard stencils, prepared with letter sizes conforming to recommendations of
ASME A13.1. Minimum letter height is 1-1/4 inches for ducts, and 3/4 inch for access door
signs and similar operational instructions.

1. Stencil Paint: Exterior, oil-based, alkyd gloss black enamel, unless otherwise indicated.
Paint may be in pressurized spray-can form.

2. ldentification Paint: Exterior, oil-based, alkyd enamel in colors according to ASME A13.1,
unless otherwise indicated.

Snap-On Plastic Pipe Markers: Manufacturer's standard preprinted, semirigid, snap-on type.
Include color-coding according to ASME A13.1, unless otherwise indicated.

Pipes with OD, Including Insulation, Less Than 6 Inches: Full-band pipe markers, extending
360 degrees around pipe at each location.

Pipes with OD, Including Insulation, 6 Inches and Larger: Either full-band or strip-type pipe
markers, at least 3 times letter height and of length required for label.

Lettering: Manufacturer's standard preprinted captions as selected by Engineer.

Lettering: Use piping system terms indicated and abbreviate only as necessary for each
application length.

1. Arrows: Either integrally with piping system service lettering, to accommodate both
directions, or as separate unit, on each pipe marker to indicate direction of flow.

Plastic Tape: Manufacturer's standard color-coded, pressure-sensitive, self-adhesive, vinyl
tape, at least 3 mils thick.

1. Width: 1-1/2 inches on pipes with OD, including insulation, less than 6 inches; 2-1/2
inches for larger pipes.
2. Color: Comply with ASME A13.1, unless otherwise indicated.

Valve Tags: Stamped or engraved with 1/4-inch letters for piping system abbreviation and
1/2-inch sequenced numbers. Include 5/32-inch hole for fastener.

1. Material: 0.032-inch- thick, polished brass..
2. Size: 1-1/2-inches diameter, unless otherwise required.
3. Indicate valve service and normal position on valve. Example Cold water, N.O.

Valve Tag Fasteners: Brass, wire-link or beaded chain; or brass S-hooks.

Valve Tag Fasteners: Brass, wire-link chain; beaded chain; or S-hooks.

. Access Panel Markers: 1/16-inch- thick, engraved plastic-laminate markers, with abbreviated

terms and numbers corresponding to concealed valve. Provide 1/8-inch center hole for
attachment.

Plastic Equipment Markers: Manufacturer's standard laminated plastic, in the following color
codes:

1. Green: Cooling equipment and components.
2. Hazardous Equipment: Use colors and designs recommended by ASME A13.1.
3. Terminology: Match schedules as closely as possible. Include the following:

a. Name and plan number.
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0.

b. Equipment service.

c. Design capacity.

d. Other design parameters such as pressure drop, entering and leaving conditions,
and speed.

4, Size: 2-1/2 by 4 inches for control devices, dampers, and valves; 4-1/2 by 6 inches for
equipment.

Lettering and Graphics: Coordinate names, abbreviations, and other designations used in
mechanical identification with corresponding designations indicated. Use numbers, letters,
and terms indicated for proper identification, operation, and maintenance of mechanical
systems and equipment.

1. Multiple Systems: Identify individual system number and service if multiple systems of
same name are indicated.

PART 3 - EXECUTION

3.1 LABELING AND IDENTIFYING PIPING SYSTEMS

A.

B.

Install pipe markers on each system. Include arrows showing normal direction of flow.

Marker Type: Stenciled markers with painted, color-coded bands complying with ASME
A13.1.

Marker Type: Plastic markers, with application systems. Install on pipe insulation segment
where required for hot, noninsulated pipes.

Fasten markers on pipes and insulated pipes by one of following methods:

Snap-on application of pretensioned, semirigid plastic pipe marker.

Adhesive lap joint in pipe marker overlap.

Laminated or bonded application of pipe marker to pipe or insulation.

Taped to pipe or insulation with color-coded plastic adhesive tape, not less than 3/4 inch
wide, lapped a minimum of 1-1/2 inches at both ends of pipe marker, and covering full
circumference of pipe.

5. Taped to pipe or insulation with color-coded plastic adhesive tape, not less than 1-1/2
inches wide, lapped a minimum of 3 inches at both ends of pipe marker, and covering full
circumference of pipe.

el

Locate pipe markers and color bands where piping is exposed in finished spaces; machine
rooms; accessible maintenance spaces such as shafts, tunnels, and plenums; and exterior
nonconcealed locations according to the following:

1. Near each valve and control device.

2. Near each branch connection, excluding short takeoffs for fixtures and terminal units.
Mark each pipe at branch, where flow pattern is not obvious.

3. Near penetrations through walls, floors, ceilings, or nonaccessible enclosures.

4. At access doors, manholes, and similar access points that permit view of concealed
piping.

5. Near major equipment items and other points of origination and termination.

6. Spaced at a maximum of 50-foot intervals along each run. Reduce intervals to 25 feet in
areas of congested piping and equipment.

7. On piping above removable acoustical ceilings, except omit intermediately spaced
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markers.

3.2 VALVE TAGS
A. Install on valves and control devices in piping systems, except check valves, valves within
factory-fabricated equipment units, plumbing fixture supply stops, shutoff valves, faucets,
convenience and lawn-watering hose connections, and HVAC terminal devices and similar
roughing-in connections of end-use fixtures and units. Indicate service and normal position of
all tagged valve and control devices. List tagged valves in valve schedule.

B. Tag Material: Brass.
3.3 ADJUSTING AND CLEANING
A. Relocate mechanical identification materials and devices that have become visually blocked
by work of this or other Divisions.

B. Clean faces of identification devices and glass frames of valve charts.

END OF SECTION 15075
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SECTION 15083 - PIPE INSULATION

PART 1 - GENERAL

1.1

1.2

1.3

14

RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

SUMMARY

A.

This Section includes preformed, rigid and flexible pipe insulation; insulating cements; field-
applied jackets; accessories and attachments; and sealing compounds.

SUBMITTALS

A.

Product Data: Identify thermal conductivity, thickness, and jackets (both factory and field
applied, if any), for each type of product indicated.

Shop Drawings: Show fabrication and installation details for the following:

1. Application of protective shields, saddles, and inserts at pipe hangers for each type of
insulation and hanger.

2. Attachment and covering of heat trace inside insulation.

3. Insulation application at pipe expansion joints for each type of insulation.

4. Insulation application at elbows, fittings, flanges, valves, and specialties for each type of
insulation.

5. Removable insulation at piping specialties and equipment connections.

6. Application of field-applied jackets.

Material Test Reports: From a qualified testing agency acceptable to authorities having
jurisdiction indicating, interpreting, and certifying test results for compliance of insulation
materials, sealers, attachments, cements, and jackets with requirements indicated. Include
dates of tests.

Installer Certificates: Signed by the Contractor certifying that installers comply with
requirements.

QUALITY ASSURANCE

A.

Installer Qualifications: Skilled mechanics who have successfully completed an
apprenticeship program or another craft training program certified by the U.S. Department of
Labor, Bureau of Apprenticeship and Training.

Fire-Test-Response Characteristics: As determined by testing materials identical to those
specified in this Section according to ASTM E 84, by a testing and inspecting agency
acceptable to authorities having jurisdiction. Factory label insulation and jacket materials and
sealer and cement material containers with appropriate markings of applicable testing and
inspecting agency.
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1. Insulation Installed Indoors: Flame-spread rating of 25 or less, and smoke-developed
rating of 50 or less.
2. Insulation Installed Outdoors: Flame-spread rating of 75 or less, and smoke-developed
rating of 150 or less.
15 DELIVERY, STORAGE, AND HANDLING
A. Packaging: Ship insulation materials in containers marked by manufacturer with appropriate
ASTM specification designation, type and grade, and maximum use temperature.

1.6 COORDINATION

A. Coordinate size and location of supports, hangers, and insulation shields specified in Division
15 Section "Hangers and Supports."

B. Coordinate clearance requirements with piping Installer for insulation application.

1.7 SCHEDULING
A. Schedule insulation application after testing piping systems and, where required, after

installing and testing heat-trace tape. Insulation application may begin on segments of piping
that have satisfactory test results.

PART 2 - PRODUCTS

21 MANUFACTURERS

A. Available Manufacturers: Subject to compliance with requirements, manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the following:

B. Manufacturers: Subject to compliance with requirements, provide products by one of the
following:

1. Mineral-Fiber Insulation:

CertainTeed Manson.

Knauf FiberGlass GmbH.
Owens-Corning Fiberglas Corp.
Schuller International, Inc.

aoop

2.2 INSULATION MATERIALS

A. Mineral-Fiber Insulation: Glass fibers bonded with a thermosetting resin complying with the
following:

1. Preformed Pipe Insulation: Comply with ASTM C 547, Type 1, with factory-applied, all-
purpose, vapor-retarder jacket.

2. Blanket Insulation: Comply with ASTM C 553, Type Il, without facing.

3. Fire-Resistant Adhesive: Comply with MIL-A-3316C in the following classes and grades:

PIPE INSULATION 15083 - 2



SALT LAKE COMMUNITY COLLEGE VBFA #6274
REDWOOD CAMPUS
CHILLER DEMOLITION

a. Class 1, Grade A for bonding glass cloth and tape to unfaced glass-fiber insulation,
for sealing edges of glass-fiber insulation, and for bonding lagging cloth to unfaced
glass-fiber insulation.

b. Class 2, Grade A for bonding glass-fiber insulation to metal surfaces.

4. Vapor-Retarder Mastics: Fire- and water-resistant, vapor-retarder mastic for indoor

applications. Comply with MIL-C-19565C, Type Il

5. Mineral-Fiber Insulating Cements: Comply with ASTM C 195.
6. Expanded or Exfoliated Vermiculite Insulating Cements: Comply with ASTM C 196.
7. Mineral-Fiber, Hydraulic-Setting Insulating and Finishing Cement: Comply with ASTM C

449/C 449M.

B. Prefabricated Thermal Insulating Fitting Covers: Comply with ASTM C 450 for dimensions
used in preforming insulation to cover valves, elbows, tees, and flanges.
2.3 FIELD-APPLIED JACKETS

1. PVC Jacket: Color to match existing.

2.4 VAPOR RETARDERS
A. Mastics: Materials recommended by insulation material manufacturer that are compatible
with insulation materials, jackets, and substrates.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine substrates and conditions for compliance with requirements for installation and
other conditions affecting performance of insulation application.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 PREPARATION
A. Surface Preparation: Clean and dry pipe and fitting surfaces. Remove materials that will
adversely affect insulation application.
3.3 GENERAL APPLICATION REQUIREMENTS
A. Apply insulation materials, accessories, and finishes according to the manufacturer's written
instructions; with smooth, straight, and even surfaces; free of voids throughout the length of

piping, including fittings, valves, and specialties.

B. Refer to schedules at the end of this Section for materials, forms, jackets, and thicknesses
required for each piping system.

C. Use accessories compatible with insulation materials and suitable for the service. Use

accessories that do not corrode, soften, or otherwise attack insulation or jacket in either wet
or dry state.
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D. Apply insulation with longitudinal seams at top and bottom of horizontal pipe runs.
E. Apply multiple layers of insulation with longitudinal and end seams staggered.
F. Do not weld brackets, clips, or other attachment devices to piping, fittings, and specialties.

G. Sealjoints and seams with vapor-retarder mastic on insulation indicated to receive a vapor
retarder.

H. Keep insulation materials dry during application and finishing.

I.  Apply insulation with tight longitudinal seams and end joints. Bond seams and joints with
adhesive recommended by the insulation material manufacturer.

J. Apply insulation with the least number of joints practical.

K. Apply insulation over fittings, valves, and specialties, with continuous thermal and vapor-
retarder integrity, unless otherwise indicated. Refer to special instructions for applying
insulation over fittings, valves, and specialties.

L. Hangers and Anchors: Where vapor retarder is indicated, seal penetrations in insulation at
hangers, supports, anchors, and other projections with vapor-retarder mastic.

1. Apply insulation continuously through hangers and around anchor attachments.

2. For insulation application where vapor retarders are indicated, extend insulation on
anchor legs at least 12 inches from point of attachment to pipe and taper insulation ends.
Seal tapered ends with a compound recommended by the insulation material
manufacturer to maintain vapor retarder.

3. Install insert materials and apply insulation to tightly join the insert. Seal insulation to
insulation inserts with adhesive or sealing compound recommended by the insulation
material manufacturer.

4. Cover inserts with jacket material matching adjacent pipe insulation. Install shields over
jacket, arranged to protect the jacket from tear or puncture by the hanger, support, and
shield.

M. Insulation Terminations: For insulation application where vapor retarders are indicated, taper
insulation ends. Seal tapered ends with a compound recommended by the insulation
material manufacturer to maintain vapor retarder.

N. Apply adhesives and mastics at the manufacturer's recommended coverage rate.
O. Apply insulation with integral jackets as follows:
1. Pull jacket tight and smooth.
2. Circumferential Joints: Cover with 3-inch- wide strips, of same material as insulation
jacket. Secure strips with adhesive and outward clinching staples along both edges of
strip and spaced 4 inches o.c.
3. Longitudinal Seams: Overlap jacket seams at least 1-1/2 inches. Apply insulation with
longitudinal seams at bottom of pipe. Clean and dry surface to receive self-sealing lap.
Staple laps with outward clinching staples along edge at 4 inches o.c.
a. Exception: Do not staple longitudinal laps on insulation having a vapor retarder.

4. Vapor-Retarder Mastics: Where vapor retarders are indicated, apply mastic on seams
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5.

and joints and at ends adjacent to flanges, unions, valves, and fittings.
At penetrations in jackets for thermometers and pressure gages, fill and seal voids with
vapor-retarder mastic.

P. Roof Penetrations: Apply insulation for interior applications to a point even with top of roof

flashing.

1. Seal penetrations with vapor-retarder mastic.

2. Apply insulation for exterior applications tightly joined to interior insulation ends.

3. Extend metal jacket of exterior insulation outside roof flashing at least 2 inches below top

4.

of roof flashing.
Seal metal jacket to roof flashing with vapor-retarder mastic.

Q. Exterior Wall Penetrations: For penetrations of below-grade exterior walls, terminate
insulation flush with mechanical sleeve seal. Seal terminations with vapor-retarder mastic.

R. Interior Fire-Rated Wall and Partition Penetrations: Apply insulation continuously through
penetrations of fire-rated walls and partitions.

1.

Firestopping and fire-resistive joint sealers are specified in Division 7 Section
"Firestopping.”

S. Floor Penetrations: Apply insulation continuously through floor assembly.

1.

For insulation with vapor retarders, seal insulation with vapor-retarder mastic where floor
supports penetrate vapor retarder.

3.4 MINERAL-FIBER INSULATION APPLICATION

A. Apply insulation to straight pipes and tubes as follows:

1.

2.

Secure each layer of preformed pipe insulation to pipe with wire, tape, or bands without
deforming insulation materials.

Where vapor retarders are indicated, seal longitudinal seams and end joints with vapor-
retarder mastic. Apply vapor retarder to ends of insulation at intervals of 15 to 20 feet to
form a vapor retarder between pipe insulation segments.

For insulation with factory-applied jackets, secure laps with outward clinched staples at 6
inches o.c.

For insulation with factory-applied jackets with vapor retarders, do not staple longitudinal
tabs but secure tabs with additional adhesive as recommended by the insulation material
manufacturer and seal with vapor-retarder mastic.

B. Apply insulation to flanges as follows:

Apply preformed pipe insulation to outer diameter of pipe flange.

Make width of insulation segment the same as overall width of the flange and bolts, plus
twice the thickness of the pipe insulation.

Fill voids between inner circumference of flange insulation and outer circumference of
adjacent straight pipe segments with mineral-fiber blanket insulation.

Apply canvas jacket material with manufacturer's recommended adhesive, overlapping
seams at least 1 inch, and seal joints with vapor-retarder mastic.

C. Apply insulation to fittings and elbows as follows:
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Apply premolded insulation sections of the same material as straight segments of pipe
insulation when available. Secure according to manufacturer's written instructions.

When premolded insulation elbows and fittings are not available, apply mitered sections
of pipe insulation, or glass-fiber blanket insulation, to a thickness equal to adjoining pipe
insulation. Secure insulation materials with wire, tape, or bands.

Cover fittings with standard PVC fitting covers.

Cover fittings with heavy PVC fitting covers. Overlap PVC covers on pipe insulation
jackets at least 1 inch at each end. Secure fitting covers with manufacturer's attachments
and accessories. Seal seams with tape and vapor-retarder mastic.

D. Apply insulation to valves and specialties as follows:

1.

2.

Apply premolded insulation sections of the same material as straight segments of pipe
insulation when available. Secure according to manufacturer's written instructions.

When premolded insulation sections are not available, apply glass-fiber blanket insulation
to valve body. Arrange insulation to permit access to packing and to allow valve
operation without disturbing insulation. For check valves, arrange insulation for access to
stainer basket without disturbing insulation.

Apply insulation to flanges as specified for flange insulation application.

Use preformed standard PVC fitting covers for valve sizes where available. Secure fitting
covers with manufacturer's attachments and accessories. Seal seams with tape and
vapor-retarder mastic.

Use preformed heavy PVC fitting covers for valve sizes where available. Secure fitting
covers with manufacturer's attachments and accessories. Seal seams with tape and
vapor-retarder mastic.

For larger sizes where PVC fitting covers are not available, seal insulation with canvas
jacket and sealing compound recommended by the insulation material manufacturer.

3.5 FIELD-APPLIED JACKET APPLICATION

A. Apply PVC jacket where indicated, with 1-inch overlap at longitudinal seams and end joints.
Seal with manufacturer's recommended adhesive. Color for each piping system shall be
selected by the Architect.

B. PVC and Aluminum jacketing shall be installed on all piping in the tunnels which has
insulation. See Section 3.10 for Application of PVC or Aluminum jacketing.

3.6 FINISHES

A. Flexible Elastomeric Thermal Insulation: After adhesive has fully cured, apply two coats of
the insulation manufacturer's recommended protective coating.

B. Color: Final color as selected by Architect. Vary first and second coats to allow visual
inspection of the completed Work.

3.7 PIPING SYSTEM APPLICATIONS

A. Insulation materials and thicknesses are specified in schedules at the end of this Section.

B. Items Not Insulated: Unless otherwise indicated, do not apply insulation to the following
systems, materials, and equipment:

1.

Flexible connectors.
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Vibration-control devices.

Below-grade piping, unless otherwise indicated.

Chrome-plated pipes and fittings, unless potential for personnel injury.

Non-Chilled water air chambers, unions, strainers, check valves, plug valves, and flow
regulators.

akrwn

3.8 INSULATION APPLICATION SCHEDULE, GENERAL

A. Refer to insulation application schedules for required insulation materials, vapor retarders,
and field-applied jackets.

B. Application schedules identify piping system and indicate pipe size ranges and material,
thickness, and jacket requirements.

3.9 INTERIOR INSULATION APPLICATION SCHEDULE
A. Service: Chilled-water supply and return.

Operating Temperature: 35to 75 deg F.

Insulation Material: Mineral Fiber with reinforced all service jacket.

Insulation Thickness: See table A.

Field-Applied Jacket: PVC, (Mechanical Rooms and where exposed.)

Vapor Retarder Required: Yes.

Finish: None.

All Chilled Water Piping in the mechanical rooms and in the tunnels s to be painted
with two coats of Aquaban chemicoat.

NouokrwdbE
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Table A

Insulation Thickness:

VBFA #6274

Insulation thicknesses in Table A are based on insulation having thermal resistivity in the range of 4.0 to
4.6 hr. °F square foot/Btu per inch of thickness on a flat surface at a mean temperature of 75°F.

TABLE ‘A’ - MINIMUM PIPE INSULATION

INSULATION THICKNESS IN INCHES FOR PIPE SIZES

TEMPER
ATURE RUN
PIPING RANGE | OUTSUP | 1" AND 1% 2" 5" TO 12" AND
SYSTEMS TYPES °F TO 2" LESS TO 2" TO 4 10" LARGER
COOLING SYSTEMS
Chilled water 40-55 1" 1" 15" 17" 15" 17"

*1 Runouts not exceeding 12 feet in length to individual terminal units.
*2 For piping exposed to outdoor air, increase thickness by 1/2 inch.

For the purposes of the following Table A the following fluid temperatures and pressures are to be used unless

specified otherwise:

END OF SECTION 15083
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SECTION 15510 - HYDRONIC PIPING

PART 1 - GENERAL

11

1.2

13

14

15

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

SUMMARY

A. This Section includes piping, special-duty valves, and hydronic specialties for chilled-water
cooling; makeup water for these systems; blowdown drain lines; and condensate drain piping.

SUBMITTALS

A. Product Data: For each type of special-duty valve indicated. Include flow and pressure drop
curves based on manufacturer's testing for diverting fittings, calibrated balancing valves, and
automatic flow-control valves.

B. Shop Drawings: Detail fabrication of pipe anchors, hangers, special pipe support assemblies,
alignment guides, expansion joints and loops, and their attachment to the building structure.
Detall location of anchors, alignment guides, and expansion joints and loops.

C. Welding Certificates: Copies of certificates for welding procedures and personnel.

D. Field Test Reports: Written reports of tests specified in Part 3 of this Section. Include the
following:

1. Test procedures used.
2. Testresults that comply with requirements.
3. Failed test results and corrective action taken to achieve requirements.

E. Maintenance Data: For hydronic specialties and special-duty valves to include in
maintenance manuals specified in Division 1.

QUALITY ASSURANCE

A. Welding: Qualify processes and operators according to the ASME Boiler and Pressure
Vessel Code: Section IX, "Welding and Brazing Qualifications."

B. ASME Compliance: Comply with ASME B31.9, "Building Services Piping," for materials,

products, and installation. Safety valves and pressure vessels shall bear the appropriate
ASME label. Fabricate and stamp air separators and expansion tanks to comply with the
ASME Boiler and Pressure Vessel Code, Section VIII, Division 1.

COORDINATION
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A. Coordinate layout and installation of hydronic piping and suspension system components
with other construction, including light fixtures, HVAC equipment, fire-suppression-system
components, and partition assemblies.

B. Coordinate pipe sleeve installations for foundation wall penetrations.

C. Coordinate piping installation with roof curbs, equipment supports, and roof penetrations.
Roof specialties are specified in Division 7 Sections.

D. Coordinate pipe fitting pressure classes with products specified in related Sections.

E. Coordinate size and location of concrete bases. Cast anchor-bolt inserts into base.
Concrete, reinforcement, and formwork requirements are specified in Division 3 Sections.

F. Coordinate installation of pipe sleeves for penetrations through exterior walls and floor
assemblies. Coordinate with requirements for firestopping specified in Division 7 Section
"Through-Penetration Firestop Systems" for fire and smoke wall and floor assemblies.

1.6 EXTRA MATERIALS

A. Water Treatment Chemicals: Furnish sufficient chemicals for initial system startup.

PART 2 - PRODUCTS

21 MANUFACTURERS

A. Manufacturers: Subject to compliance with requirements, provide products by one of the
following:

1. Calibrated Balancing Valves:

Armstrong Pumps, Inc.

Flow Design, Inc.

Gerand Engineering Company.

Griswold Controls.

ITT Bell & Gossett; ITT Fluid Technology Corp.
Taco, Inc.

~0o0oT®

2. Strainers

a. Mueller Steam
b. Spirax/Sarco

2.2 PIPING MATERIALS

A. General: Refer to Part3 "Piping Applications" Article for applications of pipe and fitting
materials.

2.3 COPPER TUBE AND FITTINGS

A. Drawn-Temper Copper Tubing: ASTM B 88, Type L
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2.4

2.5

STEEL PIPE AND FITTINGS

A. Steel Pipe, NPS2) and Smaller: ASTMAS53, Type S (seamless) orF, Grade B,
Schedule 40, black steel, plain ends.

B. Steel Pipe, NPS 2-1/2 through NPS 12): ASTM A 53, Type E (electric-resistance welded),
Grade B, Schedule 40, black steel, plain ends.

C. Steel Pipe, NPS 14 through NPS 18): ASTM A 53, Type E (electric-resistance welded) or
Type S (seamless), Grade B, Schedule 30, black steel, plain ends.

D. Steel Pipe, NPS 20: ASTM A 53, Type E (electric-resistance welded) or Type S (seamless),
Grade B, Schedule 30, black steel, plain ends.

1. Steel Pipe Nipples: ASTM A 733, made of ASTM A 53, Schedule 40, black steel;
seamless for NPS 2) and smaller and electric-resistance welded for NPS 2-1/2) and
larger.

E. Cast-Iron Threaded Fittings: ASME B16.4; Classes 125 and 250.

F. Malleable-lron Threaded Fittings: ASME B16.3, Classes 150 and 300.

G. Malleable-Iron Unions: ASME B16.39; Classes 150, 250, and 300.

H. Cast-lron Pipe Flanges and Flanged Fittings: ASME B16.1, Classes 25, 125, and 250; raised
ground face, and bolt holes spot faced.

I.  Wrought-Steel Fittings: ASTM A 234/A 234M, wall thickness to match adjoining pipe.

J. Flanges and fittings below are available in several classes, materials, facings, and end
connections. Coordinate with Project requirements.

K. Wrought Cast- and Forged-Steel Flanges and Flanged Fittings: ASME B16.5, including bolts,
nuts, and gaskets of the following material group, end connections, and facings:

1. Material Group: 1.1.

2. End Connections: Butt welding.

3. Facings: Raised face.

L. Flexible Connectors: Stainless-steel bellows with woven, flexible, bronze, wire-reinforcing
protective jacket; 150-psig) minimum working pressure and 250 deg F) maximum operating
temperature.  Connectors shall have flanged or threaded-end connections to match
equipment connected and shall be capable of 3/4-inch) misalignment.

M. Welding Materials: Comply with Section Il, Part C, of the ASME Boiler and Pressure Vessel
Code for welding materials appropriate for wall thickness and for chemical analysis of pipe
being welded.

VALVES

A. Globe, check, ball, and butterfly valves are specified in Division 15 Section "Valves."

B. Refer to Part 3 "Valve Applications" Article for applications of each valve.
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C.

Calibrated Balancing Valves, NPS 2) and Smaller: Bronze body, ball type, 125-psig) working
pressure, 250 deg F) maximum operating temperature, and having threaded ends. Valves
shall have calibrated orifice or venturi, connections for portable differential pressure meter
with integral seals, and be equipped with a memory stop to retain set position.

2.6 HYDRONIC SPECIALTIES

A.

Manual Air Vent: Bronze body and nonferrous internal parts; 150-psig) working pressure;
225 deg F) operating temperature; manually operated with screwdriver or thumbscrew; with
NPS 1/8) discharge connection and NPS 1/2) inlet connection.

Flexible Connectors: Stainless-steel bellows with woven, flexible, bronze, wire-reinforcing
protective jacket; 150-psig) minimum working pressure and 250 deg F) maximum operating
temperature. Connectors shall have flanged- or threaded-end connections to match
equipment connected and shall be capable of 3/4-inch) misalignment.

PART 3 - EXECUTION

3.1 PIPING APPLICATIONS

A.

B.

C.

Hydronic cooling piping, NPS 2) and Smaller: Aboveground, use Type L) drawn-temper
copper tubing with soldered joints or Schedule 40 steel pipe with threaded joints.
Belowground or within slabs, use Type K) annealed-temper copper tubing with soldered
joints. Use the fewest possible joints belowground and within floor slabs. Provide dielectric
unions at junctions of copper & steel piping.

Hydronic cooling, NPS 2-1/2 to 8”: Schedule 40 steel pipe with welded and flanged joints.

Condensate Drain Lines: Type L drawn-temper copper tubing with soldered joints.

3.2 VALVE APPLICATIONS

A.

B.

General-Duty Valve Applications: Unless otherwise indicated, use the following valve types:

1. Shutoff Duty: Gate, ball, and butterfly valves.
2. Throttling Duty: Globe, ball, and butterfly valves.

Install shutoff duty valves at each branch connection to supply mains, at supply connection to
each piece of equipment, unless only one piece of equipment is connected in the branch line.
Install throttling duty valves at each branch connection to return mains, at return connections
to each piece of equipment, and elsewhere as indicated.

3.3 PIPING INSTALLATIONS

A.

Refer to Division 15 Section "Basic Mechanical Materials and Methods" for basic piping
installation requirements.

Install groups of pipes parallel to each other, spaced to permit applying insulation and
servicing of valves.
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C.

Install drains, consisting of a tee fitting, NPS 3/4) ball valve, and short NPS 3/4) threaded
nipple with cap, at low points in piping system mains and elsewhere as required for system
drainage.

Install piping at a uniform grade of 0.2 percent upward in direction of flow.
Reduce pipe sizes using eccentric reducer fitting installed with level side up.

Unless otherwise indicated, install branch connections to mains using tee fittings in main
pipe, with the takeoff coming out the bottom of the main pipe. For up-feed risers, install the
takeoff coming out the top of the main pipe.

Install strainers on supply side of each control valve, pressure-reducing valve, solenoid valve,
in-line pump, and elsewhere as indicated. Install NPS 3/4) nipple and ball valve in blowdown
connection of strainers NPS 2) and larger. Match size of strainer blowoff connection for
strainers smaller than NPS 2).

Anchor piping for proper direction of expansion and contraction.

Install unions in pipes 2-inch NPS and smaller, adjacent to each valve, at final connections of
each piece of equipment, at each coil on all sides of automatic valves where valves do not
have union connections, elsewhere as indicated and wherever necessary to prevent undue
difficulty in making repairs or replacement. Unions are not required at flanged connections.

Install flanges on valves, apparatus, and equipment having 2-1/2-inch NPS and larger
connections.

Install flexible connectors at inlet and discharge connections to pumps (except in-line pumps)
and other vibration-producing equipment.

Install Dielectric unions at all connections of dissimilar metals.

No piping shall be run above any electrical panels, electrical equipment, or access
clearances for electrical panels or equipment. No piping shall be run through any electrical
rooms.

Provide valving for complete drainage of system.

All piping systems shall be installed so that they can be easily drained by means of drainage
of low points of all piping without disconnecting pipe. If not specifically indicated on the
drawings, the frequency of draining shall determine whether drain caps, plugs, cocks, or
valves are to be used.

All installed pipe lines shall be straight, free from dents, scars, and burrs, with ends reamed
smooth, and shall remain straight against strains tending to cause distortion during system
operation. The Contractor shall make proper allowance for pipe line expansion and
contraction so that no unsightly distortion, noise, damage, or improper operation results
therefrom.

Piping shall run only parallel or at right angles to the walls or axes of the building and shall be
neatly organized. The Contractor shall study the architectural, structural, mechanical,
electrical, and other drawings to eliminate conflict of piping with other structure lighting or
other services. Unless specified otherwise, no piping shall be exposed in a finished room,
except in shop or storage areas. All changes in direction shall be made with fittings.
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No piping shall be run above any electrical panels, electrical equipment or access clearances
for electrical for electrical panels or equipment. No piping shall be allowed to run through any
electrical rooms.

All piping shall be clean and free from acids and loose dirt when installed and shall be kept
clean during the completion of the installation.

Plugs of rags, wools, cottons, waste, or similar materials may not be used in plugging. All
piping shall be so arranged to not interfere with removal of other equipment or devices; and to
not block access to manholes, access openings, etc. Piping shall be arranged to facilitate
equipment maintenance. Flanges or unions, as applicable for the type of piping specified,
shall be provided in the piping at connections to all items of equipment. Piping shall be placed
and installed so that there will be no interference with the installation of the air-conditioning
equipment, ducts, etc. All piping shall be so installed to insure noiseless circulation. All
valves and specialties shall be so placed to permit easy operation and access, and all valves
shall be regulated and packed, and the glands shall be adjusted at the completion of the work
and before final acceptance. All piping shall be erected to insure proper draining. Cooling
and heating piping mains may be run level, with traps avoided where possible. No bushings,
short nipples, or street-type fittings shall be used.

Drain valves shall be installed at all low points in all piping systems to allow for complete
drainage of piping systems.

When insulated pipes are supported by a roller hanger they shall be protected from damage
by suitable pipe covering protection saddles. Saddles shall support pipe on roller and shall be
packed with insulation.

3.4 HANGERS AND SUPPORTS

A. Hanger, support, and anchor devices are specified in Division 15 Section "Hangers and
Supports.” Comply with requirements below for maximum spacing of supports.

B. Install the following pipe attachments:

1. Adjustable steel clevis hangers for individual horizontal piping less than 20 feet) long.

2. Adjustable roller hangers and spring hangers for individual horizontal piping 20 feet) or
longer.

3. Pipe Roller: MSS SP-58, Type 44 for multiple horizontal piping 20 feet) or longer,
supported on a trapeze.

4. Spring hangers to support vertical runs.

5. On plastic pipe, install pads or cushions on bearing surfaces to prevent hanger from
scratching pipe.

C. Install hangers for steel piping with the following minimum rod sizes and maximum spacing:

Pipe Size Rod Diameter Maximum Spacing
1 1/4 in. and smaller %in. 6 ft
1-1/2in. and 2 in. Y%in. 9 ft.
2-1/2 in. and 2 in. 5/8 in. 10 ft.
4in.and 6 in. 3/4in. 10 ft.
8 in. and 10 in. 7/8 in. 10 ft.
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3.5

3.6

3.7

3.8

12 in.and 14 in 1in. 10 ft.
16 in. through 24 in. (2)-1in 10 ft.

In addition to the spacing listed, an additional hanger shall be provided 1 foot 0 inches from each
pipe drop, rise or turn.

D. Support vertical runs at each floor.

Support vertical runs at roof, at each floor, and at 10-foot (3-m) intervals between floors.

PIPE JOINT CONSTRUCTION

A. Refer to Division 15 Section "Basic Mechanical Materials and Methods" for joint construction
requirements for soldered and brazed joints in copper tubing; threaded, welded, and flanged
joints in steel piping.

HYDRONIC SPECIALTIES INSTALLATION

A. Install manual air vents at high points in piping, at heat-transfer coils, and elsewhere as
required for system air venting.

TERMINAL EQUIPMENT CONNECTIONS

A. Size for supply and return piping connections shall be same as for equipment connections.

B. Install control valves in accessible locations close to connected equipment.

C. Install bypass piping with globe valve around control valve. If multiple, parallel control valves
are installed, only one bypass is required.

D. Install ports for pressure and temperature gages at coil inlet connections.

FIELD QUALITY CONTROL
A. Prepare hydronic piping according to ASME B31.9 and as follows:

1. Leave joints, including welds, uninsulated and exposed for examination during test.

2. Provide temporary restraints for expansion joints that cannot sustain reactions due to test
pressure. If temporary restraints are impractical, isolate expansion joints from testing.

3. Flush system with clean water. Clean strainers.

4. Isolate equipment from piping. If a valve is used to isolate equipment, its closure shall be
capable of sealing against test pressure without damage to valve. Install blinds in
flanged joints to isolate equipment.

5. Install safety valve, set at a pressure no more than one-third higher than test pressure, to
protect against damage by expanding liquid or other source of overpressure during test.

B. Perform the following tests on hydronic piping:
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3.9

3.10

3.11

Use ambient temperature water as a testing medium unless there is risk of damage due
to freezing. Another liquid that is safe for workers and compatible with piping may be
used.

While filling system, use vents installed at high points of system to release trapped air.
Use drains installed at low points for complete draining of liquid.

Check expansion tanks to determine that they are not air bound and that system is full of
water.

Subject piping system to hydrostatic test pressure that is not less than 1.5 times the
design pressure. Test pressure shall not exceed maximum pressure for any vessel,
pump, valve, or other component in system under test. Verify that stress due to pressure
at bottom of vertical runs does not exceed either 90 percent of specified minimum yield
strength or 1.7 times "SE" value in Appendix A of ASME B31.9, "Building Services
Piping."

After hydrostatic test pressure has been applied for at least 10 minutes, examine piping,
joints, and connections for leakage. Eliminate leaks by tightening, repairing, or replacing
components, and repeat hydrostatic test until there are no leaks.

Prepare written report of testing.

ADJUSTING

A. Mark calibrated nameplates of pump discharge valves after hydronic system balancing has
been completed, to permanently indicate final balanced position.

Perform these adjustments before operating the system:

PwnNPE

No o

Open valves to fully open position. Close coil bypass valves.

Check pump for proper direction of rotation.

Set automatic fill valves for required system pressure.

Check air vents at high points of system and determine if all are installed and operating
freely (automatic type), or bleed air completely (manual type).

Set temperature controls so all coils are calling for full flow.

Check operation of automatic bypass valves.

Check and set operating temperatures of boilers, chillers, and cooling towers to design
requirements.

Lubricate motors and bearings.

CLEANING

A. Flush hydronic piping systems with clean water.

COMMISSIONING

A.

B.

Fill system and perform initial chemical treatment.

Check expansion tanks to determine that they are not air bound and that system is
completely full of water.

Perform these steps before operating the system:

1.
2.
3.

Open valves to fully open position. Close coil bypass valves.
Check pump for proper direction of rotation.
Set automatic fill valves for required system pressure.
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4,

Check air vents at high points of systems and determine if all are installed and operating
freely (automatic type) or bleed air completely (manual type).

Set temperature controls so all coils are calling for full flow.

Check operation of automatic bypass valves.

Check and set operating temperatures of boilers, chillers, and cooling towers to design
requirements.

Lubricate motors and bearings.

END OF SECTION 15510
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SECTION 16000 - GENERAL PROVISIONS, ELECTRICAL

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General Conditions, Supplemental
General Conditions and Division 1 Specification Sections apply to work of this section and all
other Division 16 specification sections.

B. This section applies to all Division 16 specification sections.
1.2 SUMMARY

A. This section includes general administrative and procedural requirements for electrical
installations to expand the requirements of the General Conditions and Division 1 Specification
Sections.

1.3 STANDARDS

A. The following industry standards are considered minimum requirements for electrical work and
are made a part of the contract documents:

National Electrical Code, 2005 Edition (NEC)

Electrical Ordinances of Local Governing Authority
Utah State Fire Marshal's Rules and Regulations
International Building Code

International Fire Code

Underwriters Laboratories (UL) Standards

American National Standards Institute (ANSI)

National Electrical Manufacturer's Association (NEMA)
National Fire Protection Association (NFPA) Standards
0. Regulations of American Standards Association
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B. If any conflict occurs between these rules and the contract documents or between the plans and
specifications, notify the Engineer promptly in writing. Do not proceed with any work in conflict
until a solution is approved in writing by the Engineer.

1.4 WORKMANSHIP

A. All Electrical Work of any nature shall be performed by qualified electricians, experienced in the
type of work to be performed and licensed with the State of Utah. Electricians shall show their
license upon request of the Owner, Engineer and/or their representatives.

1.5 ELECTRICAL WORK INCLUDED

A. The basic contract work includes all labor, material, tools, transportation, equipment, and
superintendence specified, indicated on the drawings or necessary to make a complete
installation of, but not limited to, the following:

1. Removal of electrical service to mechanical equipment scheduled for removal.

2. Proper identification of existing electrical equipment abandoned by removal existing
electrical services.

3. Repairs to the existing building, finishes, etc., resulting from demolition work.
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1.6 ACCURACY OF DATA

A. Data given herein and on the drawings are as exact as could be secured, but their absolute
accuracy is not guaranteed. Specifications and drawings are for the assistance and guidance of
the Contractor.

B. Electrical drawings are diagrammatic, but will be followed as closely as existing conditions and
work of other contractors will permit. All deviations from the drawings required to make the

Electrical Work conform to existing conditions and to the work of other contractors will be made by
the Contractor as approved by the Engineer.

1.7 VISIT THE SITE
A. Contractors are assumed to have visited the site and thoroughly acquainted themselves with
conditions affecting the proposed work. Verify existing conditions and measurements at the
building before beginning work and immediately notify the Engineer of any discrepancies which
may adversely affect completion of the work.

1.8 TEMPORARY POWER

A. Provide temporary power for reasonable convenience during construction in accordance with the
General Conditions.

B. Provide GFCI Protection for all temporary power outlets.

C. Use temporary power for construction purposes only. Do not use temporary power for electric
space heating, etc..

1.9 RECORD DRAWINGS

A. Provide As-Built Record Drawings in accordance with the General Conditions and Division 1
Specifications.

B. Indicate all changes made to the drawings such as changes in fixture and outlet location, changes
in circuit routing and circuit numbering, etc. Include all changes by Addenda, Change Order,
Supplemental Instruction or verbal instruction.

PART 2 - PRODUCTS

2.1 MATERIALS

A. All materials and equipment for which U.L. Standards have been established, will be listed by and
bear the label of Underwriters Laboratories, Inc..

B. All materials will be new and bear the manufacturer's name, trade name and catalog or model
numbers. Similar items will be of the same manufacturer.

PART 3 - EXECUTION

3.1 COOPERATION WITH OTHER CONTRACTORS

A. Cooperate with other contractors doing work on the building as may be necessary for the proper
execution of the work of various trades employed in construction of the building.

B. Coordinate the electrical work with that of other contractors to the end that unnecessary delays
and conflicts will be avoided.
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3.2 CUTTING AND REPAIRING

A. Provide all required digging, cutting, etc. incidental to the Electrical Work. Make required repairs
thereafter to the satisfaction of the Engineer.

* END OF SECTION 16000 *
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SECTION 16060 - MINOR ELECTRICAL DEMOLITION FOR REMODELING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General Conditions, Supplemental
General Conditions, Division 1 Specification Sections and Section 16000 - General Provisions,
Electrical apply to work of this section.
B. Division 1 Demolition Sections.

1.2 SCOPE

A. Remove electrical equipment and wiring systems and make required extensions and
reconnections as shown on Drawings and specified herein.

B. Repair all damage resulting from demolition and extension work.

PART 2 - PRODUCTS

2.1 MATERIALS AND EQUIPMENT

A. Provide new materials and equipment for patching and extending work as specified in the
appropriate Specification Section for the materials and equipment involved.

B. Where materials or methods not included in the Specifications are required, provide materials and
methods in accordance with normal construction industry standards and as approved by the
Engineer.

PART 3 - EXECUTION

3.1 EXAMINATION
A. Field verify existing measurements and circuiting arrangements are as shown on Drawings.
B. Verify that abandoned wiring and equipment serve only abandoned facilities.
C. Demolition Drawings are based on field observation of existing surface conditions and available
existing building electrical drawings. Report discrepancies to the Engineer before disturbing

existing installation.

D. All demolition and extension work is not necessarily indicated on Drawings. Include all such work
without additional cost to Owner.

3.2 PREPARATION

A. Coordinate utility service outages with Engineer and Salt Lake Community College Facilities
Project Manager.

B. Provide temporary wiring and connections to maintain existing systems in service during
construction. When work must be performed on energized equipment or circuits, use electricians
experienced in such operations.

C. Protect all existing electrical equipment to remain from damage during demolition and new
construction. Survey all existing equipment prior to beginning work and document in writing any
existing damage to existing equipment.
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3.3 DEMOLITION
A. Coordinate with Owner for equipment and materials to be removed by Owner or salvaged by the
contractor for Owner. Place salvaged equipment and materials in storage at the project site as
directed by the Owner.
B. Legally dispose of all removed equipment and materials not salvaged for the Owner.

C. Remove abandoned wiring to source of supply, i.e. panelboard, circuit breaker, etc..

D. Remove accessible abandoned conduit, cables, junction boxes, etc., including above accessible
ceilings. Cut conduit flush with walls and floors and repair to match surrounding surfaces.

3.4 INSTALLATION
A. Install relocated materials and equipment as required for new materials and equipment.
3.5 OUTAGES

A. Maintain Existing Electrical Systems in service until new systems are complete and ready for
service. Disable systems only to make switchovers and connections. Minimize outage duration.

B. Obtain permission from Owner and/or Engineer before partially or completely disabling systems in
accordance with Division 1 Specification Sections.

* END OF SECTION 16060 *
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SECTION 16195 - ELECTRICAL IDENTIFICATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General Conditions, Supplemental
General Conditions, Division 1 Specification Sections and Section 16000 - General Provisions,
Electrical apply to work of this section.

1.2 SCOPE

A. Provide identification of all abandoned in place electrical equipment as shown on the drawings
and as specified herein.

PART 2 - PRODUCTS

2.1 NAMEPLATES

A. Provide engraved laminated micarta or plastic nameplates to identify each abandoned motor
starter, disconnect, etc., with the following minimum 1/4" lettering height.

1. Example: SPARE

B. Provide Black Nameplates with White Lettering unless noted otherwise, or required to contrast
with equipment enclosures.

C. Do not use Dynamo Labels, printed labels, etc., unless specifically called for in other specification
sections or approved by the Engineer.

2.2 PANELBOARD CIRCUIT INDEX

A. Provide a new typed index for each existing panelboard in which branch circuits are removed or
modified to reflect all changes in circuiting.

PART 3 - EXECUTION

3.1 INSTALLATION
A. Install nameplates to be visible from normal viewing angles.

B. Attach nameplates to equipment enclosures with stainless steel screws or rivets. Adhesives are
not acceptable.

C. Install panel index behind protective plastic covering.

* END OF SECTION 16195 *
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